
DELAWARE COUNTY REGIONAL WATER QUALITY CONTROL AUTHORITY 
P.O. Box 999 • Chester, PA 19016-0999 

FED EX- NEXT DAY 

Chief, Environmental Enforcement 
Section 

Environment and Natural 
Resources Division 

U.S. Department of Justice 
601 D Street NW 
Washington, DC 20004 
Re: DOJ No. 90-5-1-1-10972 

Chief 
NPDES Enforcement Branch (3WP42) 
Water Protection Division 
U.S. EPA, Region 3 
1650 Arch Street 
Philadelphia, PA 19103-2029 

June 29, 2017 

Philip Yeany 
Office of Regional Counsel (3RC20) 
U.S. EPA, Region 3 
1650 Arch Street 
Philadelphia, PA 19103-2029 

Program Manager- Clean Water Program 
PADEP 
Southeast Reg ion a I Office 
2 East Main Street 
Norristown, PA 19401 

RE: Civil Action Number Case 2: 15-cv-04652-RB 

Dear Sir/Madam: 

& DOJ Case Number 90-5-1-1-10972 
Consent Decree Semi Annual Report No. 4 
Reporting Period of January 1, 2017- June 30, 2017 

By this letter, the Delaware County Regional Water Quality Control Authority is 
enclosing a copy of the above mentioned report in accordance with the requirements of 
the Consent Decree. 

If there are any questions, please contact me. Thank you. 

MJD:bab 
enclosure 

ADMINISTRATION 
0 61 0-876-5523 
0 FAX: 61 0-876-2728 

CUSTOMER SERVICE/BILLING 
0 61 0-876-5526 
0 FAX: 61 0-876-1460 

Michael J. DiSantis 
Director of Operations & Maintenance 

PURCHASING & STORES 
D 61 0-876-5523 
OFAX: 610-497-7959 

PLANT & MAINTENANCE 
D 61 o-876-5523 
OFAX: 610-497-7950 
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USDOJ/USEPNPADEP 
Consent Decree Semi Annual Report No. 4 
June 29, 2017 
page2 

cc: via email 
Margaret Hill, Blank Rome 
Marlene Finizio, Greeley and Hansen 
Michael Hope, Greeley and Hansen 
Ed Bothwell, DELCORA 
Michael DiSantis, DELCORA 
John Pileggi, DELCORA 
Robert Willert, DELCORA 
Charles Hurst, DELCORA 
File -Consent Order- L TCP CSO 
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Delaware County Regional Water Quality Control Authority 

CSO Long-Term Control Plan Update 

SEMI-ANNUAL REPORT FY 2017 

SEMI ANNUAL REPORT CERTIFICATION SHEET 

Consent Decree Semi-Annual Report No. 4 

For the Reporting Period of January 1, 2017- June 30, 2017 
CIVIL ACTION NO. Case 2:15-cv-04652-RB 

Filed: 11/10/15 

June 30, 2017 

I certify under penalty of law that the document and all attachments were prepared under my 
direction or supervision in accordance with a system designed to assure that qualified personnel 
properly gathered and evaluated the information submitted. Based on my inquiry of the person or 
persons who manage the system, or those persons directly responsible for gathering the information, 
the information submitted is, to the best of my knowledge and belief, true, accurate and complete. I am 
aware that there are significant penalties for submitting false information, including the possibility of 
fine and imprisonment for knowing violations. 

DELCORA MANAGEMENT 

Executive Director 

Director of Operation and 
Maintenance 

a GREELEY AND HAN SEN 
--= 

Signature Date 





Delaware County Reg ional Water Quality Control Authority 

CSO Long Term Contro l Plan Update 

SEMI-ANNUAL REPORT FY 2017 JUNE 

Table of Contents 

Section 1 Introduction .................................................................................................. 1 

Section 2 Consent Decree Progress Reports ............................................................. 1 

Section 3 Items Requiring Government Action .......................................................... 1 

Section 4 Deadlines ...................................................................................................... 1 

Section 5 Description of Work Completed Within the Six-Month Period and 

Projection of Work ........................................................................................................ 2 

Section 6 Summary of All Contacts with EPA AND PADEP ...................................... 2 

Section 7 Statement of Exceedances of NPDES Permit Limitations ........................ 2 

Section 8 Summary of All CSOs, SSOs and Unpermitted Discharges Occuring 

within the Six-Month Period ......................................................................................... 2 

List of Tables 

Table 1 Items Requiring Government Action ......... ......................................................................... ... .................... .. ..... 3 
Table 2 Deadlines for this Reporting Period of CD .. ................................... ........................ ........... .. ............ ........ ......... 7 
Table 3 Work Completed Within the Six-Month Period and to be Completed in the Next Six-Month Period .. ...... ...... 11 
Table 4 Summary of All Contacts with the EPA and the PaDEP ......... ...................................................................... . 19 
Table 5 Summary of Any Exceedances of NPDES Permit Limitations ..................................................... ...... .. .......... 23 
Table 6 Summary of CSOs, SSOs and Unpermitted Discharges ....... .............................................. ....... ......... .. .. ...... 27 

Appendices 

Appendix 1 Additional Correspondence ............ .. ... ... ................... ......... .... .................................................................. 31 
Appendix 2 Notification Letters .......................... ................. ..... .. .... ........... .................................................................. 33 
Appendix 3 NPDES Permit Exceedance Report .. ............... ..................... .. ............. ........ .. ............................... ........... 73 
Appendix 4 CSOs, SSOs and Unpermitted Discharges Correspondence ... ............................................................... 75 

Reporting Period of January 1, 2017 - June 30, 2017 i. 





Delaware County Regional Water Quality Control Authority 

CSO Long Term Control Plan Update 
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Section 1 Introduction 

The Delaware County Regional Water Quality Control Authority (DELCORA) entered into a Consent 
Decree (CD) with the United States Government to establish a schedule for implementation of 
Long Term Control Plan Update (LTCPU) to achieve full compliance with the Clean Water Act and the 
regulations and Clean Streams Law and regulations. The lodging of this Consent Decree was entered 
by the court on August 17, 20 15 in Civil Action Case 2: 15-cv-04652-RB Document 4 by the United 
States District Court for the Delaware County Regional Water Quality Control Authority. The Consent 
Decree was signed and filed on November 10, 2015 by the United States District Court for the Eastern 
District of Pennsylvania. 

Section 2 Consent Decree Progress Reports 

On the first Day of each Semi -Annual Period after the Date of Lodging of this Consent Decree and 
continuing until termination ofthis Consent Decree, DELCORA will submit to EPA and PADEP a 
progress report ("Semi-Annual Progress Report") regarding the implementation of the requirements of the 
Consent Decree in the previous Semi-Annual Period. The Semi-Annual Progress Report will include at a 
minimum: 

a. A statement setting forth the deadlines and other terms that DELCORA was required by the 
Consent Decree to meet since the date of the last Semi-Annual Progress Report, whether 
and to what extent DELCORA has met these requirements, and the reasons for any 
noncompliance; 

b. A general description of the work completed within the prior Semi-Annual Period, and a 
projection of work to be performed pursuant to this Consent Decree during the next or 
succeeding Semi-Annual Period; 

c. A summary of all contacts with EPA and PADEP during the reporting period relating to 
CSOs, SSOs, or implementation of this Consent Decree; 

d. A statement of any exceedances ofNPDES Permit limitations; and, 

e. A summary of all CSOs, SSOs, Unauthorized Releases, and Unpermitted Discharges 
occurring within the Semi-Annual Period including the actual or estimated frequency, 
duration, and volume of each CSO, SSO, Unauthorized Release, and Unpermitted 
Discharge. 

Section 3 Items Requiring Government Action 

Table 1 is a status report for items requiring government action this reporting period. This may include 
items such as permits and information requests from government agencies. Appendix 1 -Additional 
Correspondence contains the letters of correspondence to government agencies. 

Section 4 Deadlines 

Table 2 is a status report of 1) the deadlines and other terms that DELCORA was required by this Consent 
Decree to meet since the date of the last Semi-annual Progress Report; 2) whether and to what extent 
DELCORA has meet these requirements; and 3) the reasons for any non-compliance. 

Reporting Period of January 1, 2017- June 30, 2017 1. 
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Section 5 Description of Work Completed Within the Six-Month Period and 
Projection of Work 

Table 3 is a status report of 1) a general description of the work completed within the six-month period; 
and 2) a projection of work to be performed pursuant to this Consent Decree during the next or 
succeeding six-month period. 

Section 6 Summary of All Contacts with EPA AND PADEP 
Table 4 is a summary of all contacts with the USEPA and PADEP during the report period relating to 
implementation of this Consent Decree. Table 4 indicates all correspondence requiring USEPA and 
P ADEP response and date of response. Appendix 2- Notification Letters contains all the letters that were 
sent to EPA and PADEP which are summarized in Table 4. 

Section 7 Statement of Exceedances of NPDES Permit Limitations 
Under National Pollutant Discharge Elimination System (NPDES) Permit No. PA00271 03, issued and 
administered by the Pennsylvania Department of Environmental Protection (PADEP), DELCORA is 
authorized to discharge from the Western Regional Treatment Plant (Outfall 001), four storm water 
outfalls at the WRTP (028-031) and from 26 combined sewer overflow (CSO) outfalls (002-026, 032, 
033) that ultimately discharge to the Delaware River, Chester Creek and/or Ridley Creek. 

Table 5 is a summary of any exceedances ofNPDES Permit limitations. Appendix 3- NP DES Permit 
Exceedance Report contains the NPDES Permit exceedance reports generated within this six-month 
reporting period. 

Section 8 Summary of All CSOs, SSOs and Unpermitted Discharges Occuring 
within the Six-Month Period 

Table 6 is a summary of all CSOs, SSOs and Unpermitted Discharges occurring within the six-month 
reporting period including the actual or estimated frequency, duration and volume of each CSO, SSO and 
unpermitted discharge. Appendix 4- CSOs, SSOs and Unpermitted Discharges Correspondence contains 
all CSO correspondence and inspections for the reporting period. 

Reporting Period of January 1, 2017- June 30, 2017 2. 



Table 1 

Items Requiring Government Action 

3. 



4. 



c.n 

Annual Report No 3 and 
Rainfall and Flow Monitoring 
Quarterlv Reoort No. 3 and 4 
Water Quality Monitoring and 
Modeling Work Plan and 
QAPP 

USEPA email to Blank Rome LLP, stating 
receipt of resubmittal for Draft Financial 
Capability Assessment. USEPA to review 
submittal and resoond to DELCORA 
Report has been submitted to USEPA and 
PADEP per Consent Order requirements. 

Report has been submitted to USEPA and 
PADEP per Consent Order requirements. 

Reporting Period of January 1, 2017- June 30, 2017 

See Table 4 
Control No 37, 49 

and 51 
See Table 4 

Control No 35 and 
36 

Awaiting formal response from USEAP/ PADEP of Draft FCA 
resubmittal. Meeting was held between USEPA, PADEP, and 
DELCORA on 5/22/2017 to discuss Draft FCA. 

DELCORA considers Consent Decree requirements have been 
met due to no comments from US EPA I PADEP. 

Verbal approval by USEPA was provided. Awaiting formal 
written approval from USEPN PADEP of Water Quality 
Monitorina and Modelina Work Plan and QAPP submittals. 

Table 1 Page 1 of 1 
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Table 2 

Deadlines for this Reporting Period of 
Consent Decree 

7. 
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(0 

Reference 

CD V.A.15: Water Quality 
Model Plan 

CD V.A.14.e: Initiate Rainfall 
and Flow Monitoring (3'd 
Quarter, October 1 - December 
31,2016) 

CD V.A.17: Draft Financial 
Capabilities Assessment 

CD V.A.14.e: Initiate Rainfall 
and Flow Monitoring (4th 
Quarter, January 1 -March 31, 
2017) 

CD V.A.14.d: Rainfall and Flow 
Monitoring for 1 year 

TABLE 2 
DEADLINES FOR THIS REPORTING PERIOD OF CONSENT DECREE 

DELCORA SEMI ANNUAL REPORT (1/1/2017- 6/30/2017) 

Requirement 

Consent Decree Section V .A.15.a requires if 
DELCORA utilizes the Demonstration Approach 
in one or more of its receiving water then ninety 
(90) Days after EPA reviews and approves the 
Alternatives Evaluation Approach 
DELCORA shall submit to EPA and PADEP a 
Water Quality Model Plan for review and 

Consent Decree Section V.A.14.e requires all 
rainfall and flow monitoring carried out in 
support of the H&H model to be documented in 
quarterly technical memoranda documenting 
results and quality of the rainfall and flow 

Within 60 Days following receipt of any notice 
from EPA disapproving a submittal or directing 
modification of a submittal pursuant to the 
preceding Paragraph (or within such longer time 
set forth in the notice or agreed to by the 
Parties), DELCORA shall submit a modified 
submittal to EPA and PADEP for aooroval. 
Consent Decree Section V.A.14.e requires all 
rainfall and flow monitoring carried out in 
support of the H&H model to be documented in 
quarterly technical memoranda documenting 
results and quality of the rainfall and flow 
monito 
Rainfall and flow monitoring shall be carried out 
in accordance with current good industry 
practice for a period of at least twelve (12) 
months, in accordance with the schedule 
included in the approved H&H Model Update 
and Calibration plan. 

Deadline in CD 

90 days after 
approval of 
Alternative Analysis 
Approach (10/13/16) 
Water Quality Model 
Plan due 1/13/17. 

Due 2/1/17 

USEPA comments 
received 2/24/17 
Response Due 
4/24/17 

Due 5/1/17 

12 month monitoring 
period started 
3/18/16 through 
3/18/17. Monitoring 
extended through 
4/1/17 to capture 
rain event on 
3/31/17. 

Reporting Period of January 1, 2017 -June 30,2017 

Status (Met Requirement or 
any Non-compl iance 

Met Requirement 
Submitted Water Quality Model 
Work Plan and Quality 
Assurance Project Plan on 
01/11/17 

Met Requirement 
Submitted on 1/26/17 

Met Requirement 
Submitted on 4/21/17 

Met Requirement 
Submitted on 4/28/17 

Met Requirement 
Monitoring completed for 12 
months. 4th Quarter Report 
submitted. See above. 

Table 2 Page 1 of 2 



CD V.A.14.f: Sewer System Within 30 days after the H&H Model is revised, Due 7/3/17 Met Requirement 
H&H Model Report calibrated, and validated in accordance with the Submitted on 6/30/2017 

schedule set forth in the plan, DELCORA shall 
submit a Sewer System H&H Model Report to 
Plaintiffs for review and approval in accordance 
with the requirements of Section VI (Review and 
Approval of Submittals). 

CD VII.A.42: PM and Reporting Consent Decree Section VII.A.42 requires on Due 7/1/2017 Met Requirement 
the first day of each semi-annual period after Submitted on 6/29/17 
the Date of Lodging, DELCORA will submit to 
EPA and PADEP a Semi-Annual Progress 
Report regarding the implementation of the 
requirements of the Consent Decree in the 
previous semi-annual period. 

---

-" 
0 

Reporting Period of January 1, 2017- June 30, 2017 Table 2 Page 2 of 2 



Table 3 

Work Completed Within the Six-Month 
Period and to be Completed in the Next 

Six-Month Period 
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TABLE 3 
WORK COMPLETED WITHIN THE SIX-MONTH PERIOD AND TO BE COMPLETED IN THE NEXT SIX-MONTH PERIOD 

DELCORA SEMI ANNUAL REPORT (1/1/2017- 6/30/2017) 

Reference 

Consent Decree 
V.A.14d and V.A.14e: 
Rainfall and Flow 
Monitoring 

Consent Decree 
V.A.14f: Sewer System 
H&H Model Report 

Consent Decree 
V.A.15a: Water Quality 
Model Plan 

Work 
Completed 

Date 

" ~,a 

January 2017 
thru April 2017 

January 2017 
thru June 2017 

January 2017 

Project/Activity/Request 

Held Monthly Progress Meetings with Greeley and Hansen 
and sub-consultants. 
Prepared Monthly Progress Reports. 
Held internal coordination meetings and teleconferences. 
Developed L TCPU schedule. 
Updated Overall L TCPU Schedule with Consent Decree 
Start Date. 
Reviewed orevious US EPA comments on L TCP. 
Continue Rainfall and Flow Monitoring 
Received and analyzed flow meter, rain gauge, and GARR 
data from March 2016 thru March 2017. 
Developed rainfall and flow monitoring flow monitoring 
analysis spreadsheet. 
Developed draft Rainfall and Flow Monitoring Quarterly 
Reports. 
Submitted 3rd Quarterly Report to USEPA and PADEP on 
1/27/2017. 
Submitted 4th Quarterly Report to USEPA and PADEP on 
4/28/2017 
Sewer System H&H Model Report 
Reviewed and analyzed existing rainfall and flow meter 
data for calibration. 
Constructed and updated collection system model based 
on record drawings, GIS data, field surveys, and other 
data. 
Updated, calibrated, and validated H&H Model. 
Prepared draft Sewer System H&H Model Report. 
Based on internal review, prepare Final Sewer System 
H&H Model Report and submit to USEPA and PADEP on 
6/29/2017. 
Water Qualitv Model Plan 
Prepared Final Water Quality Monitoring and Modeling 
Work Plan and Water Quality Assurance Project Plan 
(QAPP). 
Submitted Water Qualitv Monitorina and Modelina Work 

Reporting Period of January 1, 2017- June 30, 2017 

Status/Comment (Met 
Deadline in CD/NMC Requirement or any 

12 months of flow 
monitoring required, 
submit quarterly 
technical memoranda 
documenting results. 
Began 3/18/16, finish 
1 year of rainfall and 
flow monitoring on 
3/18/16 

30 days after the 
H&H model is 
calibrated and 
validated according 
to the plan schedule, 
submit Sewer System 
H&H Model Report. 
Due 7/3/2017 

90 days after 
approval of 
Alternative Analysis 
Approach (1 0/13/16). 
Water Qualitv Model 

Non-Compliance) 
On-going, On schedule 

Met requirement 
Submitted 4th Quarterly 
Report on 4/28/2017 

Met Requirement 
Submitted Report on 
6/30/2017 

Met Requirement 
(Submitted Reports on 
1/11/2017) 

Table 3 Page 1 of 4 
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TABLE 3 
WORK COMPLETED WITHIN THE SIX-MONTH PERIOD AND TO BE COMPLETED IN THE NEXT SIX-MONTH PERIOD 

DELCORA SEMI ANNUAL REPORT (1/1/2017- 6/30/2017) 

Reference 

Consent Decree 
V.A. 15b: Water Quality 
Model Report 

Consent Decree 
V.A.16: Existing 
Service Area 
Characterization 

Consent Decree 
V.A.17: Public 
Participation Plan 

Work 
Completed 

Date 

January 2017 
thru June 2017 

January 2017 
thru June 2017 

January 2017 
thru June 2017 

Project/Activity/Request 

Plan and Water Quality Assurance Project Plan (QAPP) to 
USEPAon 1/1 1/2017. 
Updated Water Quality Monitoring and Modeling Work Plan 
and Water Quality Assurance Project Plan (QAPP) to 
include Lab SOP and QAQC reau irements. 
Water Quality Model Report 
Held Water Quality Sampling Team kick off teleconference 
on 2/28/2017 and kick off meeting on 3/6/2017. 
Developed and finalized sampling protocol for water quality 
sampling. 
Developed Health and Safety Plans for sampling teams. 
Conducted bathymetric survey of Ridley and Chester 
Creeks on 3/27/2017. 
Conducted three dry weather and three wet weather 
sampling events between March, 2017 and June, 2017. 
Held weekly sampling team teleconferences to schedule 
weather-dependent sampling events and to review 
previous sampl ing events. 
Started to develop EFDC Water Quality model. 
Started to develoo draft Water Qualitv Model 
Service Area Characterization Report 
Continued to review and analyze available data relevant to 
Service Area Characterization. 
Developed draft Service Area Characterization Report. 

Public Participation Plan 
Continued to hold Stakeholders meetings with CEP. 
Submitted meeting notes, responsive summary and 
presentation to USEPA. 
Continued to develop website and newsletter and off-line 
reoositorv binder. 

Reporting Period of January 1, 2017 -June 30, 2017 

Status/Comment (Met 
Deadline in CD/NMC Requirement or any 

orK P1an a• ·~ 

2/28/18 

Not later than two 
years (24) months 
after the Date of 
Lodging of Consent 
Decree, DELCORA 
shall submit a 
characterization of 
the Model Area 
Due 8/15/17 
2/17/19 

Non-Compliance) 

On-going, On schedule 

On-going, On schedule 

On-going, On schedule 

Table 3 Page 2 of 4 
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TABLE 3 
WORK COMPLETED WITHIN THE SIX-MONTH PERIOD AND TO BE COMPLETED IN THE NEXT SIX-MONTH PERIOD 

DELCORA SEMI ANNUAL REPORT (1/1/2017- 6/30/2017) 

Reference 

Consent Decree 
V.A.18: Financial 
Capabilities Assessment 

Consent Decree 
V.A.19: Development 
and Evaluation of CSO 
Alternatives 

Consent Decree 
VII: Reporting 

Work 
Completed 

Date 

January 2017 
thru June 2017 

January 2017 
thru June 2017 

January 2017 
thru June 2017 

Project/Activity/Request 

Updated binders to off-line repositories . 
Drafted advertisement for June 26, 2017 public meeting. 
Placed advertisement in local newspapers. 
Drafted Agenda for Public Meeting No 2. 
Drafted and Finalized Public Meeting No 2 Presentation. 
Held 2nd Public Meeting on June 26, 2017 focusing on 
~""tom Characterization of the Model Area. 

Continued to review updated Philadelphia CSO L TCP 
assessment and projected charges to DELCORA. 
Received comments from USEPA on 2/23/2017. 
Developed responses to USEPA comments. 
Revised Draft Financial Capabilities Assessment (FCA) to 
incorporate USEPA comment responses including 
additional information in the appendix. 
Submitted revised Draft FCA to USEPA on 4/21/2017. 
Met with PADEP and USEPA on 5/22/17 to discuss Draft 
FCA submittal. 
Preliminary Screening of CSO Alternatives Report 
Reviewed existing plant data. 
Reviewed existing plant hydraulic model and plant 
configuration. Reviewed existing process model and 
improvements for WRTP. 
Performed comprehensive review of available CSO control 
technology including green infrastructure. 
Developed CSO technology comparison criteria and 
comparison tables. 
Continued to develop draft Preliminary Screening of CSO 
Alternatives 
Semi-Annual Report 
Developed Draft Report. Held Progress Meeting to discuss 
on 6/06/2017. 
Continued to update report to incorporate correspondence 
and SSO I CSOs and L TCPU progress. Finalized Report. 
Submitted Final Reoort 06/29/2017. 

Reporting Period of January 1, 2017- June 30, 2017 

Status/Comment (Met 
Deadline in CD/NMC Requirement or any 

60 
days of receiving 
comments. 
Resubmittal Due 
4/23/17 

None 

7/01/17 

Non-Compliance) 

Met requirement 
Submitted report on 
4/21/17 

On-going, On schedule 

On schedule- All data in 
this semi-annual report is 
through June 29, 2017. 
Next report will include 
information from June 30, 
2017. 
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TABLE 3 
WORK COMPLETED WITHIN THE SIX-MONTH PERIOD AND TO BE COMPLETED IN THE NEXT SIX-MONTH PERIOD 

DELCORA SEMI ANNUAL REPORT (1/1/2017- 6/30/2017) 

Reference 

Consent Decree 
V.B.26: Early Action 
CSO Control Measures 

Consent Decree 
V.A.15b: Water Quality 
Model Report 

Consent Decree 
V.A. 16: Existing 
Service Area 
Characterization 

Consent Decree 
V.A.17: Public 
Participation Plan 

Work 
Completed 

Date 
January 2017 
thru June 2017 

July 2017 thru 
August 2017 

July 2017 thru 
December 
2017 

Project/Activity/Request 

Early Action Items 
EPS-01 (new EPS-07) Pump Station - Design for new 
Pump Station is complete. Bid has been awarded. 
Construction has begun. 
Closure of Regulator CS0-33 - Contractor has completed 
separation of the sewer collection system in the drainage 
area of CS0-33. 

Water Quality Model Report 
Continue to develop Water Quality Model. 
Review Water Quality Sampling results for calibration and 
validation of the model. 
Continue to update, calibrate and validate the water quality 
model. 
Continue to develop draft Water Quality Model Report. 
Incorporate H&H model results into WQ model. 
Review preliminary alternatives. 
Conduct workshop with DELCORA to review Water quality 
Model and draft 
Service Area Characterization Report 
Continue to review and analysis of available data relevant 
to Service Area Characterization and investigate sensitive 
areas. 
Continue to characterize CSO discharge events and 
characterize receiving streams. 
Continue to draft Service Area Characterization Report. 
Finalize and submit Final Reoort to USEPA. 

Continue to hold Stakeholders meetings with CEP. 
Continue to develop website and newsletter and off-line 
repository binder. Continue to update off-line repositories 
binders with new reports . 
Draft advertisement for 3rd Public Meeting to be held 
December 05. 2017. Placed advertisement in local 

Reporting Period of January 1, 2017- June 30, 2017 

Status/Comment (Met 
Deadline in CD/NMC Requirement or any 

Place in Operation 
new EPS-1 by 
December 31, 2018 

Within sixty (60) Days 
after the approved 
Water Quality Model 
Plan is fully 
implemented 
according to the 
schedule included in 
WQ Work Plan 
submit a Water 
Quality Model Report. 
Due 2/28/18 

Non-Compliance) 

8/15/17 I On-going, On schedule 

2/17/19 ing, On schedule 
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TABLE 3 
WORK COMPLETED WITHIN THE SIX-MONTH PERIOD AND TO BE COMPLETED IN THE NEXT SIX-MONTH PERIOD 

DELCORA SEMI ANNUAL REPORT (1/1/2017- 6/30/2017) 

Reference 

Consent Decree 
V.A.18: Financial 
Capabilities Assessment 

Consent Decree 
V.A.19: Development 
and Evaluation of CSO 
Alternatives 

Consent Decree 
VII: Reporting 

Work 
Completed 

Date 

July 2017 

July 2017 thru 
December 
2017 

July 2017 thru 
December 
2017 

Project/Activity/Request 

newspapers. 
Draft Agenda for Public Meeting No 3. 
Draft and Finalize Public Meeting No 3 Presentation. 
Hold 3'd Public Meeting focusing on Preliminary Screening 
of CSO Alternatives. 
Draft Financial Capabilities Assessment (FCA) 
Awaiting comments from USEPA related to resubmittal of 
the Draft FCA and outcome of USEPA meeting. 
Develop responses to USEPA comments. 
Revise Draft Financial Capabilities Assessment (FCA) to 
incorporate comment responses. 
Resubmit revised Draft FCA to US EPA if reauired. 
Preliminary Screening of CSO Alternatives Report 
Continue to review relevant plant data and models. 
Continue developing CSO technology comparison tables. 
Define Water Quality Goals. Develop preliminary 
alternatives to meet goals. 
Evaluate Green Infrastructure and other preliminary 
alternatives through modelling. 
Finalize and submit Preliminary Screening of CSO 
Alternatives Reoort to DELCORA. 
Semi-Annual Report 
Developed Draft Report. Hold Progress Meeting to review 
draft report. 
Continued to update report to incorporate correspondence 
and SSO I CSOs and L TCPU progress. Finalize report and 
submit Final Semi-Annual Reoort 12/30/2017 . 

Reporting Period of January 1, 2017- June 30, 2017 

Status/Comment (Met 
Deadline in CD/NMC Requirement or any 

Respond within 60 
days of receiving 
comments 

None 

1/1/18 

Non-Compliance) 

On-going, On schedule 

On-going, On schedule 

On-going, On schedule 
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Table 4 

Summary of All Contacts with the EPA and 
the PADEP 

19. 
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I 
N 
....>. 

Date of 
Letter 

1/10/17 

1/26/17 

2/8/17 

2/16/17 

2/27/17 

3/7/17 

3/8/17 

3/30/17 

TABLE 4 
USEPA/PADEPCORRESPONDENCELOG 

DELCORA SEMI ANNUAL REPORT (1/1/2017- 6/30/2017) 
Date of Date of 
PADEP USEPA 

Response Response 
Notes Control Response 

No. Required 
Description 

DELCORA letter to US EPA submitting Water I 35 

I 

YES I No I No I Civil Action Number Case 2:15-cv-04652-RB 
Quality Monitoring and Modeling Quality Assurance response to response to & DOJ Case Number 90-5-1-1-10972 
Project Plan. date date Water Quality Monitoring and Modeling Quality 

Assurance Project Plan 
From Michael J. DiSantis 

DELCORA letter to US EPA submitting Water YES No No Civil Action Number Case 2:15-cv-04652-RB 
Quality Modeling and Monitoring Work Plan. response to response to & DOJ Case Number 90-5-1-1-10972 

date date Water Quality Modeling and Monitoring Work Plan 
From Michael J. DiSantis 

I DELCORA letter to US EPA submitting Rainfall & 37 See Note 4 N/A N/A Civil Action Number Case 2:15-cv-04652-RB 
Flow Monitoring Quarterly Report No. 3 Period of & DOJ Case Number 90-5-1-1-10972 
October 1, 2016- December 31 , 2016. Rainfall & Flow Monitoring Quarterly Report No. 3 

From Michael J. DiSa 
I Email from Margaret Hill to Philip Yeany detailing 38 NO N/A N/A Subject: RE: DELCORA/Important Information to 

DELCORA contributions to Philadelphia Water Discuss in Connection with the Draft FCA 
Dept. for considerations in the FCA. 

USEPA letter to Blank Rome LLP, DELCORA YES N/A N/A Re: DELCORA Draft Financial Capability 
Counsel , denying approval and providing Assessment 
comments for the draft Financial Capability 
Assessment FCA Re ort. 
Email from Margaret Hill to Philip Yeany stating NO N/A N/A Subject: RE: DELCORA/Important Information to 
receipt of Draft FCA Disapproval from USEPA on Discuss in Connection with the Draft FCA 
2/24/17. 

I Emails from Michael J. DiSantis regarding NO N/A 
I 

N/A I Subject: DELCORA L TCP- Water Quality 
conversation with Andrew Seligman relating to Monitoring Program 
consent decree issues and Water Quality 

I Monitorinq Proqram. I 
I Email form Maraaret Hill to Philio Yeanv sendina I 42 NO N/A 3/17/17 Subject: RE: DELCORA/Important lnfonmation to 

Discuss in Connection with the Draft FCA -
19 on the FCA. 

from Philip Yeany to Margaret Hill providing 43 NO N/A 3/30/17 Subject: RE: DELCORA/Important Information to 
several tentative dates for a meeting between Discuss in Connection with the Draft FCA 
USEPA, DELCORA, and PADEP on the FCA. 

I Email from Philip Yeany providing earliest dates 44 NO N/A N/A Subject: RE: DELCORA/Important Information to 
that USEPA and PADEP are available to meet. Discuss in Connection with the Draft FCA 

I 

Reporting Period of January 1, 2017- June 30, 2017 Table 4 Page 1 of 2 



N 
N 

4/9/17 

4/10/17 

4/28/17 

5/11/17 

6/29/17 

6/30/17 

Email from Philip Yeany confirming meeting 
between DELCORA, USEPA, and PADEP for May 
11,2017 at 1:00pm. 

Email from Philip Yeany cancelling May 11 meeting 
between DELCORA, USEPA, and PADEP. 

g revised 
Draft Financial Capabilities Assessment Report 
(Revised April 2017). 

DELCORA letter to USEPA submitting Rainfall & 
Flow Monitoring Quarterly Report No. 4 Period of 
January 1, 2017- April 1, 2017. 

Email from Chrisna Baptista (USEPA) confirming 
meeting between DELCORA, USEPA, and PADEP 
for Mav 22. 2017 at 1 :30. 
DELCORA letter to US EPA submitting Consent 
Decree Semi Annual Report No 2, Reporting 
Period January 1, 2017- June 29, 2017. 

DELCORA letter to US EPA submitting Sewer 
System H&H Model Report. 

46 

47 

48 

49 

50 

51 

52 

NO N/A N/A 

Subject: RE: DELCORA/Important Information to 
Discuss in Connection with the Draft FCA 

Subject: RE: DELCORA/Important Information to 
Discuss in Connection with the Draft FCA 

Subject: RE: DELCORA/Important Information to 
Discuss in Connection with the Draft FCA 

YES I No I No I Civil Action Number Case 2:15-cv-04652-RB 
response to response to & DOJ Case Number 90-5-1-1-10972 
date date Draft Financial Capability Assessment Report 

From Michael J. DiSantis 
See Note 4 I N/A I N/A I Civil Action Number Case 2:15-cv-04652-RB 

& DOJ Case Number 90-5-1-1-10972 
Rainfall & Flow Monitoring Quarterly Report No. 4 
From Michael J. DiSantis 

NO I N/A I N/A I Subject: RE: DELCORNimportant Information to 
Discuss in Connection with the Draft FCA 

See I N/A I N/A I Civil Action Number Case 2:15-cv-04652-RB 
Note 4 & DOJ Case Number 90-5-1-1-10972 

Consent Decree Semi Annual Report No 4. Report 
From Michael J. 

YES I No I No I Civil Action Number Case 2:15-cv-04652-RB 
response to response to & DOJ Case Number 90-5-1-1-10972 Sewer 
date date System H&H Model Report 

From Michael J. DiSantis 

NOTES: 

1. Copies of Correspondence are in Appendix 2 
2. Control numbers 1 thru 19 are included in the Correspondence Log submitted under Semi-Annual Report No. 2 
3. Control numbers 20 th ru 34 are included in the Correspondence Log submitted under Semi-Annual Report No. 3 
4. Report has been submitted to USEPA and PADEP per Consent Order requirements. Without notification otherwise, DELCORA considers Consent 

Decree requirements have been met. See also Table 1 of this report. 
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Table 5 

Summary of any Exceedances of NPDES 
Permit Limitations 

23. 
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Table 6 

Summary of All CSOs, SSOs and 
Unpermitted Discharges Occurring within 

the Six-Month Period 

27. 



28. 



N 
c.o 

Manhole# 1771 sso Once 
near 2757 Bethel 
Rd. 

3/3/2017 I 3201 W. Front sso Once 
Street (WRTP) 

4/10/2017 I 14th and Crozer sso Once 

4/17/2017 1 Widener University 1 SSO 1 Once 

St. between Once 
1-95 and Widener 

6/26/17 15th & Arbor Drive Once 

1. 
2. 

0- Dry Weather Overflow; SSO- Sanitary 
Copy of Reports are in Appendix 4 

Reporting Period of January 1, 2017 to June 30, 2017 

Start time - unknown. Call received at Unknown Report sent 2/21/2017 within 5 days 
2:00PM. Ended 2/17/2017 at 4:18PM. of occurrence. Called PADEP at 

3:26 PM, same day of occurrence. 
Start time- approximately 1:45 PM. Unknown Report sent 3/6/2017 within 5 days 
Ended 3/3/2017 at 2:00PM. of occurrence. Called PADEP at 

3:05 PM, same day of occurrence. 
Start time - approximately 11 :45 AM Unknown, Report sent 4/11/2017 within 5 days 
Ended 4/10/2017 at 2:10PM minimal of occurrence. Called PADEP at 

discharge 12:45 
1 Start time- unknown, received call at 

11:30 AM. Ended 1:00 PM 
I Estimated 

50 gallons 
1 :20 PM, same da of occurrence. 

Start time- unknown, received call at Estimated Report sent 6/14/2017, same day of 
10:00 AM. Ended 10:45 AM 250 occurrence. Called PADEP at 10:11 

AM, same da of occurrence. 
Start time- unknown, received call at Estimated Report sent 6/27/2017, within 5 days 
12:00 PM. Ended 12:20 PM 100 of occurrence. Called PADEP at 

1:00PM, same day of occurrence. 

l\/<>rtlnw; CSO- Combined r Overflow 

Table 6 Page 1 of 1 



30. 



Appendix 1 

Additional Correspondence 

(NO ADDITIONAL CORRESPONDENCE 
SUBMITTED DURING JANUARY 2017 

TO JUNE 2017) 
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Appendix 2 

Notification Letters 
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DELAWARE COUNTY REGIONAL WATER QUALITY CONTROL AUTHORITY 
P.O. Box 999 • Chester, PA 19016-0999 

FED EX- NEXT DAY 

Chief, Environmental Enforcement 
Section 

Environment and Natural 
Resources Division 

U.S. Department of Justice 
601 D Street NW 
Washington, DC 20004 
Re: DOJ No. 90-5-1-1-10972 

Chief 
NPDES Enforcement Branch (3WP42) 
Water Protection Division 
U.S. EPA, Region 3 
1650 Arch Street 
Philadelphia, PA 19103-2029 

January 10, 2017 

Philip Yeany 
Office of Regional Counsel (3RC20) 
U.S. EPA, Region 3 
1650 Arch Street 
Philadelphia, PA 19103-2029 

Program Manager- Clean Water Program 
PADEP 
Southeast Regional Office 
2 East Main Street 
Norristown, PA 19401 

RE: Civil Action Number Case 2:15-cv-04652-RB 
& DOJ Case Number 90-5-1-1-10972 

Dear Sir/Madam: 

Water Quality Monitoring and Modeling 
Quality Assurance Project Plan 

By this letter, the Delaware County Regional Water Quality Control Authority is 
enclosing a copy of the above mentioned report in accordance with the requirements of 
the Consent Decree. 

If there are any questions, please contact me. Thank you. 

MJD:bab 
enclosure 

Michael J. DiSantis 
Director of Operations & Maintenance 

ADMINISTRATION CUSTOMER SERVICE/BILLING PURCHASING & STORES PLANT & MAINTENANCE 
0610-876-5523 0610-876-5526 0610-876-5523 0610-876-5523 
OFAX: 610-876-2728 OFAX: 610-876-1460 OFAX: 610-497-7959 OFAX: 610-497-7950 

X:\Consenl Decree 2015\Phase 2\Task 10. Water Oualilv Mode~no\DOJ-EPA-PADEP--WOM-Modelino OualiiY Assurance Prolecl Plan recort cvr llr • 1-10-2017 doc 35. 



USDOJ/USEPA/PADEP 
WQM & Modeling Quality Assurance Project Plan 
January 10, 2017 
page2 

cc: via email 
Margaret Hill, Blank Rome 
Marlene Finizio, Greeley and Hansen 
Michael Hope, Greeley and Hansen 
Ed Bothwell, DELCORA 
Charles Hurst, DELCORA 
Michael DiSantis, DELCORA 
John Pileggi, DELCORA 
Robert Willert, DELCORA 
File - Consent Order- L TCP CSO 

X:\Consent Decree 2015\Phaee 2\Task 10- Water Qualltv Modelina\DOJ-EPA-PADEP-WQM-Modelina Qualllv Assurance ProJect Plan reoort cvr ltr-1-10-2017.doc 36. 



DELAWARE COUNTY REGIONAL WATER QUALITY CONTROL AUTHORITY 
P.O. Box 999 • Chester, PA 19016-0999 

FED EX- NEXT DAY 

Chief, Environmental Enforcement 
Section 

Environment and Natural 
Resources Division 

U.S. Department of Justice 
601 D Street NW 
Washington, DC 20004 
Re: DOJ No. 90-5-1-1-10972 

Chief 
NPDES Enforcement Branch (3WP42) 
Water Protection Division 
U.S. EPA, Region 3 
1650 Arch Street 
Philadelphia, PA 19103-2029 

January 10, 2017 

Philip Yeany 
Office of Regional Counsel (3RC20) 
U.S. EPA, Region 3 
1650 Arch Street 
Philadelphia, PA 19103-2029 

Program Manager- Clean Water Program 
PADEP 
Southeast Regional Office 
2 East Main Street 
Norristown, PA 19401 

RE: Civil Action Number Case 2: 15-cv-04652-RB 
& DOJ Case Number 90-5-1-1-10972 
Water Quality Modeling and Monitoring Work Plan 

Dear Sir/Madam: 

By this letter, the Delaware County Regional Water Quality Control Authority is 
enclosing a copy of the above mentioned report in accordance with the requirements of 
the Consent Decree. 

If there are any questions, please contact me. Thank you. 

Michael J. DiSantis 
Director of Operations & Maintenance 

MJD:bab 
enclosure 

ADMINISTRATION 
D 61 0-876-5523 
0 FAX: 610-876-2728 

CUSTOMER SERVICE/BILLING 
D 61 0-876-5526 
OFAX: 610-876-1460 

PURCHASING & STORES 
D 610-876-5523 
DFAX: 610-497-7959 

X:\Consent Decree 2015\Phase 2\Task 10- Water Oualilv Modelina\DOJ-EPA-PADEP--WOM-Monitorina Work Plan reoort cvr ltr- 1-10-2017 doc 

PLANT & MAINTENANCE 
D 61 0-876-5523 
OFAX: 610-497-7950 

37. 



USDOJ/USEPNPADEP 
WQM & Monitoring Work Plan 
January 10, 2017 
page2 

cc: via email 
Margaret Hill, Blank Rome 
Marlene Finizio, Greeley and Hansen 
Michael Hope, Greeley and Hansen 
Ed Bothwell, DELCORA 
Charles Hurst, DELCORA 
Michael DiSantis, DELCORA 
John Pileggi, DELCORA 
Robert Willert, DELCORA 
File - Consent Order- L TCP CSO 

X:\Consent Decree 2015\Phase 2\Task 10-Water Oualitv Modelino\DOJ-EPA-PADEP-WOM-Monitorino Work Plan reoort cvr ltr -1-10-2017.doc 38. 



DELAWARE COUNTY REGIONAL WATER QUALITY CONTROL AUTHORITY 
P.O. Box 999 • Chester, PA 19016-0999 

FED EX - NEXT DAY 

Chief, Environmental Enforcement 
Section 

Environment and Natural 
Resources Division 

U.S. Department of Justice 
601 D Street NW 
Washington, DC 20004 
Re: DOJ No. 90-5-1-1·10972 

January 26, 2017 

Philip Yeany 
Office of Regional Counsel (3RC20) 
U.S. EPA, Region 3 
1650 Arch Street 
Philadelphia, PA 191 03·2029 

Chief 
NPDES Enforcement Branch (3WP42) 
Water Protection Division 

Program Manager- Clean Water Program 
PADEP 

U.S. EPA, Region 3 
1650 Arch Street 

Southeast Regional Office 
2 East Main Street 
Norristown, PA 19401 

Philadelphia, PA 19103-2029 

Dear Sir/Madam: 

RE: Civil Action Number Case 2: 15-cv-04652-RB 
& DOJ Case Number 90-5-1-1·10972 
Rainfall and Flow Monitoring Quarterly Report No. 3 
Period of October 1, 2016- December 31, 2016 

By this letter, the Delaware County Regional Water Quality Control Authority is 
enclosing a copy of the above mentioned report in accordance with the requirements of 
the Consent Decree. 

If there are any questions, please contact me. Thank you. 

MJD:bab 
enclosure 

ADMINISTRATION 
0 610-876-5523 
0 FAX: 61 0-876-2728 

CUSTOMER SERVICE/BILLING 
0610-876-5526 
0 FAX: 61 0-876-1460 

Michael J. DiSantis 
Director of Operations & Maintenance 

PURCHASING & STORES 
D 61 0-876-5523 
OFAX: 610-497-7959 

PLANT & MAINTENANCE 
D 61 0-876-5523 
OFAX: 610-497-7950 

X:\Consenl Deaee 2015\Phase 1 • FCA\10- Task 6- Rainfall-Flow Monilorina Dala\DOJ-EPA-PADEP-Ortlv Reoort 3-0ctobor-December 2016 - 1-26-2017.doc 39. 



USDOJ/USEPNPADEP 
Rainfall & Flow Monitoring Quarterly Report No. 3 
January 26, 2017 
page2 

cc: via email 
Margaret Hill, Blank Rome 
Marlene Finizio, Greeley and Hansen 
Michael Hope, Greeley and Hansen 
Ed Bothwell, DELCORA 
Charles Hurst, DELCORA 
Michael DiSantis, DELCORA 
John Pileggi, DELCORA 
Robert Willert, DELCORA 
File - Consent Order - L TCP CSO 

)(;\Consent Decree 2015\Phase1 - FCA\10- Tasl< 6- Rainfoi~Ftow Monitorino Data\DOJ-EPA·PADEP·Ortlv Reoort 3-0ctobar-Oecember 2018 • 1-21>-2017.doc 40. 



Rodier, Shawn 

From: 
Sent: 

DiSantis, Michael <disantism@delcora.org> 
Wednesday, February 08, 2017 6:26PM 

To: Willert, Robert; Pileggi, John; Hurst, Charles; Bothwell, Ed; Hope, Michael; Finizio, 
Marlene; Lenton, Chris 

Subject: Fwd: DELCORA/IMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE 
DRAFT FCA 

Attachments: PWD INFORMATION; ATTOOOOl.htm; DELCORA CHART; ATT00002.htm 

FYI 

Michael J. DiSantis 
Director of Operations and Maintenance 
DELCORA 
100 E. 5th Street 
Chester, PA 19013 
Office - 610.876.5523 ext. 264 
Cell- 484.574.7704 
Fax- 610.497.7951 
disantism@delcora.org<mailto:disantism@delcora.org> 
www.delcora.org<http://www.delcora.org> 

Begin forwarded message: 

From: "Hill, Margaret A." <mhill@blankrome.com<mailto:mhill@blankrome.com» 
Date: February 8, 2017 at 5:49:10 PM EST 
To: "DiSantis, Michael" <disantism@delcora.org<mailto:disantism@delcora.org» 
Subject: FW: DELCORNIMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 

Mike 
FYI­
Peg 

From: Hill, Margaret A. 
Sent: Wednesday, February 8, 2017 5:48 PM 
To: 'Yeany, Philip' <Yeany. Philip@epa.gov<mailto:Yeany. Philip@epa.gov» 
Cc: 'Smolski, Robert' <Smolski.Robert@epa.gov<mailto:Smolski.Robert@epa.gov»; 'Seligman, Andrew' 
<Seligman.Andrew@epa.gov<mailto:Seligman.Andrew@epa.gov>>; 'Horner-Hanley, Amy' <horner­
hanley.amy@epa.gov<mailto:horner-hanley.amy@epa.gov>>; 'Day, Joanna' 
<Day.Joanna@epa.gov<mailto:Day.Joanna@epa.gov»; 'Zimny, James' 
<zimny.james@epa.gov<mailto:zimny.james@epa.gov>> 
Subject: RE: DELCORA/IMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 
Importance: High 

Phil-

On January 31, 2017, DELCORA met with the Acting Water Program Manager for EPA Region Ill, Dominique 
Lueckenhoff, on a matter separate from the LTCP and the Consent Decree; Andrew Seligman (copied here) was in 
attendance. During the meeting, there was an opportunity to discuss the L TCP and DELCORA noted that the 
contributions costs to the Philadelphia Water Department's L TCP have increased rather dramatically. 

I am attaching the Excel spreadsheet received by DELCORA from PWD, as well as a chart that DELCORA provided so 
that EPA can easily understand the increased contributions up to the year 2040. In short, the DELCORA contribution has 
increased from $178 Million to$ 400 plus Million (more than double the estimated costs). 

1 
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Andrew Seligman advised Mike DiSantis during the meeting to ensure that this information was forwarded by Counsel to 
DELCORA to you in connection with EPA's and DOJ's review of the draft FCA which was submitted, and the Agency's 
comments that were provided. 

As you know, the contribution to the Philadelphia PWD's L TCP was a factor that DELCORA, DOJ and EPA have 
discussed and considered in connection with the FCA. And, of course, DELCORA has requested and has been waiting 
for months to have its requested meeting to discuss the Draft FCA and the government's comments. 

DELCORA requests that you review the attached as well as your comments again on the FCA, since this new information 
demonstrates a significant financial change to DELCORA. In fact, the Draft FCA will need to be revised to reflect this new 
information. 

If you have any questions, call me. 
Regards, 

Margaret Anne Hill 
Partner and Chair, 
Energy, Environment and Mass Torts Practice Group Blank Rome LLP One Logan Square Philadelphia, PA 19103 
215-569-5331 (P) 
215-832-5331 (F) 
215-500-7585 (Cell) 
And 
1825 Eye Street, NW 
Washington, D.C. 20006 
202-772-5811 
MHiii@BiankRome.com<mailto:MHiii@BiankRrome.com> 

********** ***li: ***·*******************·*"*'* **W'**""'~*****************:rt'llr'III-1Mir 11**"*****·*********************"**"**** 

This message and any attachments may contain confidential or privileged information and are only for the use of the 
intended recipient of this message. If you are not the intended recipient, please notify the sender by return email, and 
delete or destroy this and all copies of this message and all attachments. Any unauthorized disclosure, use, distribution, 
or reproduction of this message or any attachments is prohibited and may be unlawful. 

****"******"~"***************k*'** .... *********'****:ld·*'**********'**'**************************************** 
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PWD LTCP Costs 
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DRAFT- Information provided by PWD in an email dated 11.16.16 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Ill 

1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 

VIA CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Ms. Margaret Anne Hill 
Partner and Chair, 

FEB 16 2017 

Environmental, Energy, and Natural Resources Practice Group 
Blank Rome LLP 
One Logan Square 
Philadelphia, PA 19103 

Re: DELCORA Draft Financial Capability Assessment 
(Revised November 20 16) 

Thank you for the November 17, 2016 re-submission of the Draft Financial Capability 
Assessment Report (Rev. Nov. 2016) (FCA) on behalf of the Delaware County Regional Water Quality 
Control Authority (DELCORA). Our understanding is that the FCA is in response to the comments the 
U.S. Environmental Protection Agency (EPA) provided to DELCORA on September 15, 2016. 

EPA has reviewed the FCA for compliance with Paragraph 18 ofthe Consent Decree entered 
into between EPA, DELCORA and the Pennsylvania Department of Environmental Protection. As you 
are aware, Paragraph 18 of the Consent Decree requires DELCORA to prepare a draft Financial 
Capability Assessment that displays the methodology DELCORA intends to use once DELCORA has 
identified the costs of implementing the Long Term Control Plan (L TCP). Based upon EPA's review of 
the FCA we find that it fails to comply with Paragraph 18 of the Consent Decree. The FCA is deficient 
for the following reasons: 

1. Model Area: Consistent with the terms ofthe Consent Decree, the Model Area must include the 
entire Eastern Service Area. DELCORA has expanded the FCA's discussion of the basis for 
having the Model Area include the Western Service Area plus the Central Authority of the 
Eastern Service Area (Page 1-4, FCA). However, DELCORA's exclusion of the rest of the 
Eastern Service Area in its assessments is inconsistent with the Consent Decree. 

Paragraph 18 of the Consent Decree requires that the Financial Capability Assessment 
include: 

information on sewer rate setting and median household income and number of 
households in the entire Model Area (as defined in Paragraph 14.b above), as well 
as information on all other financial resources available to DELCORA. 
[Emphasis added.] 

0 Printed on 100% recycled/recyclable paper wit II 100% post-consumer fiber and process clllorine free. 
Customer Service Hotline: 1-800-438-2474 
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Paragraph 14.b of the Consent Decree defines 'Model Area' to include: 

aU areas tributary to the entire Collection System, as well as all areas tributary to 

all municipal wastewater collection and transmission systems that are, as of the 

date the L TCP is submitted, hydraulically connected to, or that directly or 

indirectly influence flow to, the CSOs and/or the WRTP, regardless of who owns 

or operates the system(s), including but not limited to the entire "Western Service 

Area" and "Eastern Service Area." [Emphasis added.] 

Financially and operationally, DELCORA controls the wastewater flows discharged from 

the Eastern Service Area and Western Service Area. In the Eastern Service Area, DELCORA 

owns and operates the three major pumping stations that transmit the wastewater from the 

Central Delaware County Authority, the Muckinipates Authority and the Darby Creek Authority. 

DELCORA is responsible for conveying the Eastern Service Area wastewater to DELCORA's 

WRTP via the DELCORA's central diversion force main or through DELCORA's eastern force 

mains to the City of Philadelphia's Southwest Water Pollution Control Plant (SWWPCP). 

DELCORA controls the wastewater flow from the DELCORA's Central Delaware I?ump Station 

that goes either to the WRTP or to the SWWPCP. If flows to the central diversion force main 

exceed 20 MGD, DELCORA can divert the flow to the SWWPCP. If the flows from the three 

pump stations to the SWWPCP exceed the limits in the contract with Philadelphia, DELCORA 

can send more flow to the WRTP up to a maximum of20 MOD. 

DELCORA has a contract with Philadelphia to pay for both treatment and a portion of 

Philadelphia's LTCP costs. As listed above, DELCORA owns the pump stations and force 

mains located within the Eastern Service Area that transmit wastewater to either the SWWPCP 

or the WRTP. DELCORA needs to revise the FCA to include the entire Eastern Service area, 

including the costs of sending wastewater flow to the Philadelphia treatment plant and related 

Philadelphia L TCP costs. 

2. Allocation of Financial Capability Based on Wet Weather Flow Relative to Combined Sewers' 

Documentation. In response to our comment, DELCORA appears to have adjusted the analysis 

slightly with respect to taking a fuller engineering-based examination of a wide range of options 

involving the service area beyond Chester City. (Item 4 below also relates to this.) As EPA 

noted in its letter of September 15,2016, DELCORA must consider, among other things, "inflow 

and infiltration to sanitary sewers that may occur during storm events and the impacts of the 

various control alternatives on such inflow and infiltration." The impact of the calculations 

described on pages 4-3 and 4-4 of the FCA on DELCORA's ultimate analysis and approach to 

resolving the CSO and other compliance issues remains unclear. The FCA needs to have a more 

detailed and transparent explanation of the basis for the calculations and the calculations impact 

on the analysis and approach to resolving CSO and other compliance issues. 

3. Backup for Current and Demographic Data. The FCA 's Appendices 6 through 13 are prutially 

responsive to EPA's request for detailed backup to the FCA computations. These Appendices 

include source documents without any explanation or citations ofthe derivation of the 

computations in the FCA analysis for the "Model Area." To expedite EPA's review of 

2 
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DELCORA's FCA, we request that DELCORA provide the spreadsheets supporting the FCA 
calculations, including identification of specific source data and computations. Also note that 
the Financial Capability Indicator should be for the permit holder, DELCORA, not for Chester 
City. 

4. Allocation of Costs to Chester City: EPA's September 15, 2016letter expressed concern that 
DELCORA was proposing to assign the bulk of the CSO costs to Chester City, an area which 
accounts for a small percentage of the Model Area households and flow. In the FCA, it appears 
that DELCORA has slightly adjusted its allocation of costs, but persists in allocating wastewater 
treatment costs and combined sewer overflow costs specific to Chester City in a proportion 
greater than Chester City's size relative to the service area flow or households. As a result, 
Chester's cost per household ($323 on 2015 basis) is significantly higher than the cost per 
household for the Model Area ($279 on 2015 basis). DELCORA explains the basis for this 
allocation on page 4-3 ofthe revised report: " ... the allocation of costs for CSO abatement has 
been revised to distribute costs not to Chester City alone but rather to the Model Area customers 
in proportion to their contribution to CSO volwne as well as excess volwne generated from 
separate sewer communities within the Model Area during wet weather." 

While EPA accepts the analysis ofthe potential impact ofthe LTCP on residents of Chester City, 
an analysis that allocates all or much of the LTCP costs to Chester City is not acceptable. As the 
permittee, DELCORA is the responsible party for completing the injunctive relief, not Chester City. 
Therefore, the concerns EPA expressed in the September 15 letter remain. (EPA requests the underlying 
basis and calculations supporting the allocations of costs., and notes that the issues raised in Item 2, 
above, also relate to Item 4.) 

There are other details, such as cost basis, which EPA has not thoroughly reviewed due to the 
methodological shortcomings identified above. Thus, EPA may have additional comments on any 
resubmittals. According to paragraph 35 of the CD, DELCORA has sixty days in which to address these 
deficiencies and resubmit the revised report to EPA, and/or invoke the Dispute Resolution process set 
forth in Section XII of the CD. 

EPA is happy to meet with DELCORA to discuss the above analysis in more detail. Please call 
Philip Yeany at 215-814-2495 or contact him at yeany.philip@epa.gov to set up a meeting. Please let 
him know if you have any questions. 

cc: Morgan Rog 
Andrew Seligman 
Philip Yeany 
James Zimny 
Crisna Baptista 

Sincerely, 

L-----
Andrew Dinsmore, Acting Chief 
NPDES Enforcement Branch 
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Rodier. Shawn 

From: 
Sent: 
To: 
Subject: 

-----Original Message-----

Finizio, Marlene 
Monday, May 01, 2017 1:48PM 
Rodier, Shawn 
FW: DELCORA L TCP - Water Quality Monitoring Program 

From: DiSantis, Michael [mailto:disantism@delcora.org] 
Sent: Tuesday, March 07, 2017 8:13AM 
To: Hope, Michael <mhope@greeley-hansen.com>; Peg Hill <mhill@blankrome.com> 
Cc: Bothwell, Ed <BothweiiE@delcora.org>; Hurst, Charles <hurstc@delcora.org>; Pileggi, John <PileggiJ@delcora.org>; 
lsler,Lindsey <islerl@delcora.org>; Finizio, Marlene <mfinizio@greeley-hansen.com>; Willert, Robert 
<willertr@delcora.org> 
Subject: Re: DELCORA L TCP- Water Quality Monitoring Program 

Mike: 

As an update on this issue, I left a message for Andrew Seligman last week after receiving your email. I didn't get a return 
call. I called yesterday and spoke with him (sort of). He stated that he was under orders from Phil Yeany not to discuss 
any CD issues until it is cleared by him. Per Andrew, Mr. Yeany further stated Peg Hill would have to contact him to 
discuss the parameters of any correspondence/discussion that would be allowed without the involvement of the respective 
attorneys. I will follow up with Peg. 

Thanks 

Michael J. DiSantis 
Director of Operations and Maintenance 
DELCORA 
100 E. 5th Street 
Chester, PA 19013 
Office- 610.876.5523 ext. 264 
Cell- 484.574.7704 
Fax- 610.497.7951 
disantism@delcora.org<mailto:disantism@delcora.org> 
www.delcora.org<http://www.delcora.org> 

On Feb 27, 2017, at 6:22PM, Hope, Michael <mhope@greeley-hansen.com<mailto:mhope@greeley-hansen.com» 
wrote: 

Mike: 

We previously discussed the need to begin the implementation of the water quality monitoring program for the above 
referenced project in order to maintain the Consent Decree schedule. We also discussed the potential risk for beginning 
the sampling program prior to receiving approval from the USEPA and PADEP on same. Our major concern is that if the 
USEPA and PADEP does not ultimately agree with the Water Quality Monitoring and Modeling Quality Assurance Project 
Plan (QAPP) and the Water Quality Monitoring and Modeling Work Plan (Work Plan) as currently proposed, it could have 
negative impacts on the schedule and could result in additional costs. The best-case scenario would be to receive 
USEPA and PADEP's approval on the entire QAPP and Work Plan prior to beginning the sampling program. However, in 
lieu of receiving this approval in adequate time, we discussed the option of possibly asking USEPA and PADEP to at least 
approve some of the higher priority items that are listed in the QAPP and Work Plan, while they then review the remainder 
of the documents in the entirety. 

The below is a list of some of the higher priority components of the water quality monitoring program. If USEPA and 
PADEP could provide some assurances that they are in agreement with what is proposed for these components, it would 
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not completely eliminate the risk of proceeding with the sampling program prior to approval, but it would help to at least 
mitigate the risk. 

The priorities are: 

1. Sampling locations; 

2. Parameters; 

3. Sampling intervals; and 

4. Wet and dry weather sampling conditions. 

Essentially, if US EPA and PADEP could concentrate their initial review efforts on Section 3.4 through Section 3.6 of the 
Work Plan and approve those sections, that should cover the above priorities. 

For your reference, the QAPP and Work Plan were submitted to the USEPA and PADEP on January 10, 2017 for next 
day delivery on January 11, 2017. 

There are other items listed in the QAPP and the Work Plan that also need USEPA and PADEP approval, but the above 
are the higher priority items. 

Please let us know your thoughts and if you have any questions. 

Thank you for your help with this. 

<image001.jpg> 
Michael J. Hope, P.E. 
Managing Director 
1700 Market Street, Suite 2130 
Philadelphia, Pennsylvania 19103 
P: 215.553.7917 
greeley-hansen.com<http://www.greeley-hansen.com/> 

<image002.png><https://www.facebook.com/greeleyhansen> 
<i mage003. png><http://www.linkedin .com/com pany/26576?trk=tyah&trkl nfo=tas:greeley, idx: 3-1-3> 
<image004.jpg><https://twitter.com/greeley_hansen> 
<image005.png><https://plus.google.com/114881654369861562154/about> 
<image006.jpg><https://www.youtube.com/user/greeleyandhansen> 
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Rodier. Shawn 

From: 
Sent: 
To: 

Finizio, Marlene 
Monday, May 01, 2017 1:50PM 
Rodier, Shawn 

Subject: FW: DELCORA/IMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE 
DRAFT FCA 

-----Original Message-----
From: DiSantis, Michael [mailto:disantism@delcora.org] 
Sent: Friday, March 31, 2017 11 :54 AM 
To: Hurst, Charles <hurstc@delcora.org>; Pileggi, John <PileggiJ@delcora.org>; Bothwell, Ed <BothweiiE@delcora.org>; 
Hope, Michael <mhope@greeley-hansen.com>; Finizio, Marlene <mfinizio@greeley-hansen.com> 
Subject: Fwd: DELCORNIMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 

Please see below regarding potential dates for the LTCPU FCA meeting. 

Michael J. DiSantis 
Director of Operations and Maintenance 
DELCORA 
1 00 E. 5th Street 
Chester, PA 19013 
Office- 610.876.5523 ext. 264 
Cell- 484.574.7704 
Fax- 610.497.7951 
disantism@delcora.org<mailto:disantism@delcora.org> 
www.delcora.org<http://www.delcora.org> 

Begin forwarded message: 

From: "Hill, Margaret A." <mhill@blankrome.com<mailto:mhill@blankrome.com» 
Date: March 30, 2017 at 4:00:20 PM EDT 
To: "Yeany, Philip" <Yeany.Philip@epa.gov<mailto:Yeany.Philip@epa.gov» 
Cc: "Gelles, William H" <wgelles@pa.gov<mailto:wgelles@pa.gov», "DiSantis, Michael" 
<disantism@delcora.org<mailto:disantism@delcora.org>>, 'Willert, Robert" 
<willertr@delcora.org<mailto:willertr@delcora.org» 
Subject: RE: DELCORNIMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 

Ok; thanks. 
Who do you have included from EPA on the invite list? I am interested in understanding how this meeting once scheduled 
will be 8 months out from DELCORA's request. 

I am copying our client so they understand the reason for the delays. 

Also, no reason not to include this document in the public files, subject to a FOIA Request. 

From: Yeany, Philip [mailto:Yeany.Philip@epa.gov] 
Sent: Thursday, March 30, 2017 3:50 PM 
To: Hill, Margaret A. <mhill@blankrome.com<mailto:mhill@blankrome.com» 
Cc: Gelles, William H <wgelles@pa.gov<mailto:wgelles@pa.gov» 
Subject: RE: DELCORNIMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 

Peg, 
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The earlies possible date that EPA and DEP staff are available to meet is May 11 . May 23 and 26 may also be possible 
but I am still checking with everyone on those two dates. 

Phil 

Philip Yeany 
Senior Assistant Regional Counsel 
Desk: 215-814-2495 
Fax: 215-814-2602 
Email : yeany.philip@epa.gov<mailto:yeany.philip@epa.gov> 

From: Hill, Margaret A. [mailto:mhill@blankrome.com] 
Sent: Friday, March 17,2017 3:38PM 
To: Yeany, Philip <Yeany.Philip@epa.gov<mailto:Yeany.Philip@epa.gov» 
Cc: Fericelli, Paul <fericelli.paul@epa.gov<mailto:fericelli.paul@epa.gov»; Baptista, Chrisna 
<Baptista.Chrisna@epa.gov<mailto:Baptista.Chrisna@epa.gov»; Seligman, Andrew 
<Seligman.Andrew@epa.gov<mailto:Seligman.Andrew@epa.gov>> 
Subject: Re: DELCORAIIMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 

Thank you 

On Mar 17, 2017, at 3:16PM, Yeany, Philip <Yeany.Philip@epa.gov<mailto:Yeany.Philip@epa.gov» wrote: 
Peg: 

I have the following tentative dates for a meeting.: April 6, 7, 10, 12 , 20, and 21. I There are two attendees have to check 
with to make sure that they could make these dates. However, I wanted to give you something to work with. 

Phil 

Philip Yeany 
Senior Assistant Regional Counsel 
Desk: 215-814-2495 
Fax: 215-814-2602 
Email : yeany.philip@epa.gov<mailto:yeany.philip@epa.gov> 

From: Hill, Margaret A. [mailto:mhill@blankrome.com] 
Sent: Friday, March 1 0, 2017 11 :38 AM 
To: Yeany, Philip <Yeany.Philip@epa.gov<mailto:Yeany.Philip@epa.gov» 
Cc: Baptista, Chrisna <Baptista.Chrisna@epa.gov<mailto:Baptista.Chrisna@epa.gov>> 
Subject: RE: DELCORAIIMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 

Thank you 

From: Yeany, Philip [mailto:Yeany.Philip@epa.gov] 
Sent: Friday, March 10, 2017 10:37 AM 
To: Hill, Margaret A. <mhill@blankrome.com<mailto:mhill@blankrome.com» 
Cc: Baptista, Chrisna <Baptista.Chrisna@epa.gov<mailto:Baptista.Chrisna@epa.gov>> 
Subject: RE: DELCORAIIMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 

Peg, 

I will get back to you with proposed dates next week. There is a slight delay because we have a new attorney and 
engineer from EPA Headquarters. 

Phil 

Philip Yeany 
Senior Assistant Regional Counsel 
Desk: 215-814-2495 
Fax: 215-814-2602 
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Email: yeany.philip@epa.gov<mailto:yeany.philip@epa.gov> 

From: Hill, Margaret A. [mailto:mhill@blankrome.com] 
Sent: Wednesday, March 08, 2017 3:49PM 
To: Yeany, Philip <Yeany.Philip@epa.gov<mailto:Yeany.Philip@epa.gov» 
Cc: Smolski, Robert <Smolski.Robert@epa.gov<mailto:Smolski.Robert@epa.gov»; Seligman, Andrew 
<Seligman.Andrew@epa.gov<mailto:Seligman.Andrew@epa.gov>>; Horner-Hanley, Amy <horner­
hanley.amy@epa.gov<mailto:horner-hanley.amy@epa.gov>>; Zimny, James 
<zimny.james@epa.gov<mailto:zimny.james@epa.gov»; Dinsmore, Andrew 
<Dinsmore.Andrew@epa.gov<mailto:Dinsmore.Andrew@epa.gov>>; DiSantis, Michael 
<disantism@delcora.org<mailto:disantism@delcora.org>>; Willert, Robert 
<willertr@delcora.org<mailto:willertr@delcora.org>> 
Subject: RE: DELCORA/IMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 
Importance: High 

Phil 

By this email, I am advising/confirming my request to you yesterday, March 7, 2017, that DELCORA is still requesting a 
meeting to discuss the FCA as drafted, and the comments we received below on February 24th from Andrew Dinsmore. 

Our original request was made on September 21, 2016- six months ago- so we are frankly surprised that Mr. Dinsmore 
asked if we wanted a meeting. We have been waiting for six months to have a discussion regarding the draft FCA. 
Regards, 

Margaret Anne Hill 
Partner and Chair, 
Energy, Environment and Mass Torts Practice Group Blank Rome LLP One Logan Square Philadelphia, PA 19103 
215-569-5331 (P) 
215-832-5331 (F) 
215-500-7585 (Cell) 
And 
1825 Eye Street, NW 
Washington, D.C. 20006 
202-772-5811 
MHiii@BiankRome.com<mailto:MHiii@BiankRrome.com> 

From: Hill, Margaret A. 
Sent: Monday, February 27, 2017 4:32PM 
To: 'Yeany, Philip' <Yeany.Philip@epa.gov<mailto:Yeany.Philip@epa.gov» 
Cc: 'Smolski, Robert' <Smolski.Robert@epa.gov<mailto:Smolski.Robert@epa.gov»; 'Seligman, Andrew' 
<Seligman.Andrew@epa.gov<mailto:Seligman.Andrew@epa.gov>>; 'Horner-Hanley, Amy' <horner­
hanley.amy@epa.gov<mailto:horner-hanley.amy@epa.gov»; 'Day, Joanna' 
<Day.Joanna@epa.gov<mailto:Day.Joanna@epa.gov>>; 'Zimny, James' 
<zimny.james@epa.gov<mailto:zimny.james@epa.gov>>; Dinsmore, Andrew 
<Dinsmore.Andrew@epa.gov<mailto:Dinsmore.Andrew@epa.gov>> 
Subject: RE: DELCORA/IMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 
Importance: High 

Phil 
This email is to advise that the Andrew Dinsmore letter dated by EPA as of February 16th and mailed out as Certified Mail 
on February 17th was received by Blank Rome LLP on February 24th. 
We will be responding. 
Margaret Hill 

From: Hill, Margaret A. 
Sent: Wednesday, February 8, 2017 5:48 PM 
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To: 'Yeany, Philip' <Yeany.Philip@epa.gov<mailto:Yeany.Philip@epa.gov» 
Cc: 'Smolski, Robert' <Smolski.Robert@epa.gov<mailto:Smolski.Robert@epa.gov»; 'Seligman, Andrew' 
<Seligman.Andrew@epa.gov<mailto:Seligman.Andrew@epa.gov>>; 'Horner-Hanley, Amy' <horner­
hanley.amy@epa.gov<mailto:horner-hanley.amy@epa.gov>>; 'Day, Joanna' 
<Day.Joanna@epa.gov<mailto:Day.Joanna@epa.gov»; 'Zimny, James' 
<zimny.james@epa.gov<mailto:zimny.james@epa.gov>> 
Subject: RE: DELCORAIIMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 
Importance: High 

Phil-

On January 31, 2017, DELCORA met with the Acting Water Program Manager for EPA Region Ill, Dominique 
Lueckenhoff, on a matter separate from the L TCP and the Consent Decree; Andrew Seligman (copied here) was in 
attendance. During the meeting, there was an opportunity to discuss the L TCP and DELCORA noted that the 
contributions costs to the Philadelphia Water Department's L TCP have increased rather dramatically. 

I am attaching the Excel spreadsheet received by DELCORA from PWD, as well as a chart that DELCORA provided so 
that EPA can easily understand the increased contributions up to the year 2040. In short, the DELCORA contribution has 
increased from $178 Million to$ 400 plus Million (more than double the estimated costs). 

Andrew Seligman advised Mike DiSantis during the meeting to ensure that this information was forwarded by Counsel to 
DELCORA to you in connection with EPA's and DOJ's review of the draft FCA which was submitted, and the Agency's 
comments that were provided. 

As you know, the contribution to the Philadelphia PWD's L TCP was a factor that DELCORA, DOJ and EPA have 
discussed and considered in connection with the FCA. And , of course, DELCORA has requested and has been waiting 
for months to have its requested meeting to discuss the Draft FCA and the government's comments. 

DELCORA requests that you review the attached as well as your comments again on the FCA, since this new information 
demonstrates a significant financial change to DELCORA. In fact, the Draft FCA will need to be revised to reflect this new 
information. 

If you have any questions, call me. 
Regards, 

Margaret Anne Hill 
Partner and Chair, 
Energy, Environment and Mass Torts Practice Group Blank Rome LLP One Logan Square Philadelphia, PA 19103 
215-569-5331 (P) 
215-832-5331 (F) 
215-500-7585 (Cell) 
And 
1825 Eye Street, NW 
Washington , D.C. 20006 
202-772-5811 
MHiii@BiankRome.com<mailto:MHiii@BiankRrome.com> 

****************************************************~*·~~ *****~·~~**k****•****k********•*•**~· 

This message and any attachments may contain confidential or privileged information and are only for the use of the 
intended recipient of this message. If you are not the intended recipient, please notify the sender by return email, and 
delete or destroy this and all copies of this message and all attachments. Any unauthorized disclosure, use, distribution, 
or reproduction of this message or any attachments is prohibited and may be unlawful. 
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DELAWARE COUNTY REGIONAL WATER QUALITY CONTROL AUTHORITY 

P.O. Box 999 • Chester, PA 19016-0999 

April 21, 2017 

FED EX- NEXT DAY 

Philip Yeany Chief, Environmental Enforcement 
Section 

Environment and Natural 
Office of Regional Counsel (3RC20) 
U.S. EPA, Region 3 

Resources Division 
U.S. Department of Justice 
601 D Street NW 
Washington, DC 20004 
Re: DOJ No. 90-5-1-1-10972 

1650 Arch Street 
Philadelphia, PA 19103-2029 

Chief 
NPDES Enforcement Branch (3WP42) 
Water Protection Division 

Program Manager- Clean Water Program 
PADEP 

U.S. EPA, Region 3 
1650 Arch Street 

Southeast Regional Office 
2 East Main Street 
Norristown, PA 19401 

Philadelphia, PA 19103-2029 

Dear Sir/Madam: 

RE: Civil Action Number Case 2:15-cv-04652-RB 
& DOJ Case Number 90-5-1-1-10972 
Draft Financial Capability Assessment Report 
(Revised April 2017) 

By this letter, the Delaware County Regional Water Quality Control Authority is 

enclosing a copy of the above mentioned report and responses to USEPNPADEP 

comments in accordance with the requirements of the Consent Decree. 

If there are any questions, please contact me. Thank you. 

Michael J. DiSantis 
Director of Operations & Maintenance 

MJD:bab 
enclosure 

ADMINISTRATION 
0 61 0-876-5523 
0 FAX: 61 0-876-2728 

CUSTOMER SERVICE/BILLING 
0 61 0-876-5526 
OFAX: 610-876-1460 

PURCHASING & STORES 
0610-876-5523 
OFAX: 610-497-7959 

X:\Consent Decree 2015\Phase 2\Task 9- Financial Caoabllitv Assessment- Draft\DOJ-EPA-PADEP-Dra~ FCA Reoort..-ev Ao~l2017- 4-21-2017.doc 

PLANT & MAINTENANCE 
0610-876-5523 
OFAX: 610-497-7950 
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USDOJ/USEPNPADEP 
Draft Financial Capability Assessment Report 
April 21, 2017 
page2 

cc: via email 
Margaret Hill, Blank Rome 
Marlene Finizio, Greeley and Hansen 
Michael Hope, Greeley and Hansen 
Ed Bothwell, DELCORA 
Charles Hurst, DELCORA 
Michael DiSantis, DELCORA 
John Pileggi, DELCORA 
Robert Willert, DELCORA 
File - Consent Order- L TCP CSO 

X:\Consenl Decree 2015\Phase 2\Task 9- Financial Caoabilitv Assessment- Draft\DOJ-EPA-PADEP-Draft FCA Reoort;ev Aoril2017 -4-21-2017.doc 54. 



DELAWARE COUNTY REGIONAL WATER QUALITY CONTROL AUTHORITY 
P.O. Box 999 • Chester, PA 19016-0999 

April 28, 2017 

FED EX- NEXT DAY 

Philip Yeany Chief, Environmental Enforcement 
Section 

Environment and Natural 
Office of Regional Counsel (3RC20) 
U.S. EPA, Region 3 

Resources Division 
U.S. Department of Justice 
601 D Street NW 
Washington, DC 20004 
Re: DOJ No. 90-5-1-1-10972 

1650 Arch Street 
Philadelphia, PA 19103-2029 

Chief 
NPDES Enforcement Branch (3WP42) 
Water Protection Division 

Program Manager- Clean Water Program 
PADEP 

U.S. EPA, Region 3 
1650 Arch Street 

Southeast Regional Office 
2 East Main Street 
Norristown, PA 19401 

Philadelphia, PA 19103-2029 

RE: Civil Action Number Case 2:15-cv-04652-RB 
& DOJ Case Number 90-5-1-1-1 0972 
Rainfall and Flow Monitoring Quarterly Report No. 4 
Period of January 1, 2017- April1, 2017 

Dear Sir/Madam: 

By this letter, the Delaware County Regional Water Quality Control Authority is 
enclosing a copy of the above mentioned report in accordance with the requirements of 
the Consent Decree. 

If there are any questions, please contact me. Thank you. 

Sincerely, 

~~ 
Michael J. DiSantis 
Director of Operations & Maintenance 

MJD:bab 
enclosure 

ADMINISTRATION 
D 610-876-5523 
0 FAX: 61 0-876-2728 

CUSTOMER SERVICE/BILLING 
D 61 o-876-5526 
DFAX: 610-876-1460 

PURCHASING & STORES 
D 61 0-876-5523 
OFAX: 610-497-7959 

X:\Consent Decree 2015\Phase 2\Taok 6- Rainfall and Flow Monilorino\DOJ-EPA-PADEP-Ortlv Reoort 4-JanuatV-Aoril2017- 4-28-2017 doc 

PLANT & MAINTENANCE 
0610-876-5523 
0 FAX: 610-497-7950 
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USDOJ/USEPA/PADEP 
Rainfall & Flow Monitoring Quarterly Report No. 4 
April 28, 2017 
page2 

cc: via email 
Margaret Hill, Blank Rome 
Marlene Finizio, Greeley and Hansen 
Michael Hope, Greeley and Hansen 
Ed Bothwell, DELCORA 
Charles Hurst, DELCORA 
Michael DiSantis, DELCORA 
John Pileggi, DELCORA 
Robert Willert, DELCORA 
File - Consent Order- L TCP CSO 

X:\Consent Decree 2015\Phase 2\Task 6- Reinfellend Flow Monllorina\DOJ-EPA-PADEP-Ortlv Reoort 4-Januarv-Acril2017- 4-28-2017.doc 
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Rodier, Shawn 

From: 
Sent: 

DiSantis, Michael <disantism@delcora.org > 
Friday, May 12, 2017 8:56AM 

To: Hurst, Charles; Bothwell, Ed; Pileggi, John; Hope, Michael; Finizio, Marlene; Cronin, 
Edward; Brady, Brian 

Cc: Willert, Robert 
Subject: FW: DELCORA/ 

Please see below and block out this time for the FCA meeting with EPA. 

Thanks 

Michael J. DiSantis 
Director of Operations & Maintenance 
DELCORA 
100 E. 5th Street 

Chester, PA 19013 
Office: 610.876.5523, ext. 264 
Fax: 610.497.7851 
Cell: 484.574.7704 
www.delcora.org 

From: Baptista, Chrisna [mailto:Baptista.Chrisna@epa.gov] 
Sent: Thursday, May 11, 2017 3:43PM 
To: Hill, Margaret A. <mhill@blankrome.com>; Yeany, Philip <Yeany.Philip@epa.gov> 
Cc: DiSantis, Michael <disantism@delcora.org> 
Subject: RE: DELCORA/ 

Hi Peg, 

It looks like the afternoon of May 22 (1:30 or 2pm) will work. I will put holds on calendars here. 

Chrisna Baptista, Attorney-Adviser 
Office of Civil Enforcement 
Water Enforcement Division 
Phone: (202) 564-4272 
E-mail: baptista.chrisna@epa.gov 

NOTICE: This email and its attachments may contain privileged or other confidential information. If you are not the 
intended recipient, or believe that you have received this communication in error, please delete the copy you received 
and do not print, copy, retransmit, disseminate, or otherwise use the information. 

From: Hill, Margaret A. [mailto:mhill@blankrome.com] 
Sent: Thursday, May 11, 2017 3:28 PM 
To: Baptista, Chrisna <Baptista .Chrisna@epa.gov>; Yeany, Philip <Yeany.Ph ilip@epa.gov> 
Cc: DiSantis, Michael <disantism@delcora.org> 
Subject: RE: DELCORA/ 

Ok; with a July meeting, EPA is almost at one full year in its delay to meet with us. 
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From: Baptista, Chrisna [mailto:Baptista.Chrisna@epa.gov] 
Sent: Thursday, May 11, 2017 3:21PM 
To: Hill, Margaret A. <mhill@blankrome.com>; Yeany, Philip <Yeany.Philip@epa.gov> 
Cc: DiSantis, Michael <disantism@delcora.org> 
Subject: RE: DELCORA/ 

Reconfirming with PA DEP. They had originally noted they were free May 24 and 25 but could try to make other dates 
work. As soon as I hear back from PA, I will let you know. 

Chrisna Baptista, Attorney-Adviser 
Office of Civil Enforcement 
Water Enforcement Division 
Phone: (202) 564-4272 
E-mail: baptista.chrisna@epa.gov 

NOTICE: This email and its attachments may contain privileged or other confidential information. If you are not the 
intended recipient, or believe that you have received this communication in error, please delete the copy you received 
and do not print, copy, retransmit, disseminate, or otherwise use the information. 

From: Hill, Margaret A. [mailto:mhill@blankrome.com] 
Sent: Thursday, May 11, 2017 2:45PM 
To: Baptista, Chrisna <Baptista.Chrisna@epa.gov>; Yeany, Philip <Yeany.Phll ip@epa.gov> 
Cc: DiSantis, Michael <disantism@delcora.org> 
Subject: RE: DELCORA/ 
Importance: High 

Please put us in for May 22"d and confirm with me immediately. 
Peg 

From: Baptista, Chrisna [mailto:Baptista.Chrisna@epa.gov] 
Sent: Thursday, May 11, 2017 2:24PM 
To: Hill, Margaret A. <mhill@blankrome.com>; Yeany, Philip <Yeany.Philip@epa.gov> 
Subject: RE: DELCORA/ 

I can check again, but from what I've been able to find, it looks like between EPA and PA, the dates that are available 
are: 

May 19, 22, 24, possibly 25 
June 5 
July 17, 25, 26, 27 

I checked about May 30 but the conflict there can't be moved. Are there other dates that would work for DELCORA that 
you'd like me to check to see if we can try to make work? 

Thanks, 

Chrisna Baptista, Attorney-Adviser 
Office of Civil Enforcement 
Water Enforcement Division 
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Phone: (202) 564-4272 
E-mail: baptista.chrisna@epa.gov 

NOTICE: This email and its attachments may contain privileged or other confidential information. If you are not the 
intended recipient, or believe that you have received this communication in error, please delete the copy you received 
and do not print, copy, retransmit, disseminate, or otherwise use the information. 

From: Hill, Margaret A. [mailto:mhi ll @blankrome.com] 
Sent: Thursday, May 11, 2017 2:18PM 
To: Baptista, Chrisna <Baptista.Chrisna@epa.gov>; Yeany, Philip <Yeany.Philip@epa .gov> 
Subject: RE: DELCORA/ 

Please tell me that this is not a joke 

From: Baptista, Chrisna [mailto:Baptista .Chrisna@epa.gov] 
Sent: Thursday, May 11, 2017 2:16PM 
To: Hill, Margaret A. <mhill@blankrome.com>; Yeany, Philip <Yeany.Philip@epa.gov> 
Subject: RE: DELCORA/ 

Hi Peg, 

May 30th does not work. I've checked within EPA and with PA DEP and the next available options are July 17, 25, 26 and 
27. Is DELCORA available for any of those dates? 

Thanks, 

Chrisna Baptista, Attorney-Adviser 
Office of Civil Enforcement 
Water Enforcement Division 
Phone: (202) 564-4272 
E-mail: baptista.chrisna@epa.gov 

From: Hill, Margaret A. [mailto:mhill@blankrome.com] 
Sent: Thursday, May 11, 201712:28 PM 
To: Baptista, Chrisna <Baptista.Chrlsna(cDepa.gov>; Yeany, Philip <Yeany.Phllip(iilepa.gov> 
Subject: RE: DELCORA/ 

Thank you; that week is not available for all parties with DELCORA; let me know about the 30th. 

From: Baptista, Chrisna [mailto:Baptista.Chrisna@epa.gov] 
Sent: Thursday, May 11, 2017 12:18 PM 
To: Hill, Margaret A. <mhill@blankrome.com>; Yeany, Philip <Yeany.Philip@epa.gov> 
Subject: RE: DELCORA/ 

Hi Peg, 

I don't think that date works for one EPA attendee, but I am double checking. I did hear from the state, and May 24 and 
25 looks like it would work for both EPA and PA DEP. I'll let you know about the 30. 

Thanks, 
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Chrisna Baptista, Attorney-Adviser 
Office of Civil Enforcement 
Water Enforcement Division 
Phone: (202) 564-4272 
E-mail : baptista.chrisna@epa.gov 

From: Hill, Margaret A. [mailto:mhill@blankrome.com] 
Sent: Thursday, May 11, 2017 11:24 AM 
To: Baptista, Chrisna <Baptista.Chrisna@epa.gov>; Yeany, Philip <Yeany.Philip@epa.gov> 
Subject: RE: DELCORA/ 
Importance: High 

What about May 30? 

From: Baptista, Chrisna [mailto:Baptista.Chrisna@epa.gov] 
Sent: Wednesday, May 10, 201712:48 PM 
To: Hill, Margaret A. <mhill@blankrome.com>; Yeany, Philip <Yeany.Philip@epa.gov> 
Subject: RE: DELCORA/ 

Hi Peg, 

I spoke to Phil on Monday and he said that his calendar is up to date. So, after checking that, and confirming with the 
other EPA attendees, it looks like the following days are available for our rescheduled meeting: 

May 19, 22, 24, possibly 25 
.J une 5 

Please let me know if any of these days would work for DELCORA. 

Thanks, 

Chrisna Baptista, Attorney-Adviser 
U.S. Environmental Protection Agency 
Office of Civil Enforcement 
Phone: (202) 564-4272 
E-mail : baptista.chrisna@epa.gov 

NOTICE: This email and its attachments may contain privileged or other confidential information. If you are not the 
intended recipient, or bel ieve that you have received this communication in error, please delete the copy you rece ived 
and do not print, copy, retransmit, disseminate, or otherwise use the information. 

From: Hill, Margaret A. [mailto:mhill@blankrome.com] 
Sent: Wednesday, May 10, 2017 7:56AM 
To: Yeany, Philip <Yeany.Phi lip@epa.gov> 
Cc: Baptista, Chrisna <Baptista.Chrisna@epa.gov> 
Subject: Re: DELCORA/ 

Phil 
I am very sorry to hear about your loss. 
I will be following up with some dates but please send me all available dates for this month. 
Peg 
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On May 9, 2017, at 7:46AM, Yeany, Philip <Yeany.PhiHp@epa.gov> wrote: 

Peg, 

I am sorry to tell you that we have to postpone the meeting. I have had a death in my family 

and will be off for the rest of this week. Please let me know what dates that would be good to 

meet starting next week. Thanks. 

Philip Yeany 

215-814-2495 

From: Hill, Margaret A. <mhill@blankrome.com> 
Sent: Monday, April10, 2017 4:21 PM 
To: Yeany, Philip 
Cc: DiSantis, Michael; Willert, Robert 
Subject: RE: DELCORA/IMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 

Phil 
Yes, that will work. 
Regards, Peg 

From: Yeany, Philip [mailto:Yeany.Philip@epa.gov] 
Sent: Monday, April10, 2017 1:55PM 
To: Hill, Margaret A. <mhill@blankrome.com> 
Subject: Re: DELCORA/IMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 

Peg, 

I have checked with the State and everyone from our side. 1:00 works for everyone. For EPA, it will be 
myself, Andrew Seligman, Chrisna Baptista from EPA Headquarters, Gail Coad, and Paul Fericelli from 
EPA Headquarters attending. Please let me know if the time is okay. 
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Philip Yeany 
215-814-2495 

From: Hill, Margaret A. <mhill@blankrome.com> 
Sent: Wednesday, April 5, 2017 12:57 PM 

To: Yeany, Philip 

Cc: DiSantis, Michael; Willert, Robert 

Subject: RE: DELCORA/IMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 

Thank you. We will be there. 

Peg 

From: Yeany, Philip [mailto:Yeany.Philip@epa.gov] 
Sent: Wednesday, AprilS, 2017 12:25 PM 
To: Hill, Margaret A. <mhill@blankrome.com> 
Subject: Re: DELCORA/IMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 

I will let the EPA people know about the date and ask for a start time. We have people coming 
from DC so I would expect about 9:30 or 10 at the earliest. I will also check with the State 
staff. 

Phil Yeany 

215-814-2495 

From: Hill, Margaret A. <mhill@blankrome.com> 
Sent: Tuesday, April 4, 2017 3:40PM 
To: DiSantis, Michael; Yeany, Philip 

Cc: Gelles, William H; Willert, Robert 
Subject: RE: DELCORA/IMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 

Mike 

Given that you are available, we will met on that date, thank you! 
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Phil 

What time should we arrive? 

Peg 

From: DiSantis, Michael [mai lto :disantism@delcora .org] 

Sent: Tuesday, April4, 2017 3:38PM 
To: Hill, Margaret A. <mhill@blankrome.com>; Yeany, Philip <Yeany.Philip@epa.gov> 

Cc: Gelles, William H <wgelles@pa.gov>; Willert, Robert <willertr@delcora.org> 

Subject: RE: DELCORA/IMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 

Peg: 

Is the May 11th date confirmed? Please advise. Since it is so difficult to get a meeting with EPA/DOJ, we 

will plan to be there regardless. 

Thanks 

Michael J. DiSantis 

Director of Operations & Maintenance 

DELCORA 

100 E. 5th Street 

Chester, PA 19013 

Office: 610.876.5523, ext. 264 

Fax: 610.497.7851 

Cell: 484.574.7704 

www.delcora.org 
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From: Hill, Margaret A. [ma ilto:mhill@blankrome.com] 
Sent: Thursday, March 30, 2017 4:00PM 
To: Yeany, Philip <Yeany.Ph ilip@epa.gov> 
Cc: Gelles, William H <wgelles@pa.gov>; DiSantis, Michael <disantism@delcora .org>; Willert, Robert 
<willertr@delcora .org> 
Subject: RE: DELCORA/IMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 

Ok; thanks. 

Who do you have included from EPA on the invite list? I am interested in understanding how this 
meeting once scheduled will be 8 months out from DELCORA's request. 

I am copying our client so they understand the reason for the delays. 

Also, no reason not to include this document in the public files, subject to a FOIA Request. 

From: Yeany, Philip [mailto:Yeany.Ph ilip@epa.gov] 
Sent: Thursday, March 30,2017 3:50PM 
To: Hill, Margaret A. <mhill@blankrome.com> 
Cc: Gelles, William H <wgelles@pa.gov> 
Subject: RE: DELCORA/IMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 

Peg, 

The earlies possible date that EPA and DEP staff are available to meet is May 11. May 23 and 26 may 
also be possible but I am still checking with everyone on those two dates. 

Phil 

Philip Yeany 

Senior Assistant Regional Counsel 

Desk: 215-814-2495 
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Fax:215-814-2602 

Email: yeany.philip@epa.gov 

From: Hill, Margaret A. [mailto:mhill @blankrome.com] 
Sent: Friday, March 17, 2017 3:38PM 
To: Yeany, Philip <Yeany.Philip@epa.gov> 
Cc: Fericelli, Paul <ferice lli.pau l@epa.gov>; Baptista, Chrisna <Baptista .Chrisna@epa.gov>; Seligman, 
Andrew <Seligman.Andrew@epa.gov> 
Subject: Re: DELCORA/IMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH THE DRAFT FCA 

Thank you 

On Mar 17, 2017, at 3:16PM, Yeany, Philip <Yeany.Phi lip@epa.gov> wrote : 

Peg: 

I have the following tentative dates for a meeting.: April 6, 7, 10, 12, 20, and 21. I There 
are two attendees have to check with to make sure that they could make these 
dates. However, I wanted to give you something to work with. 

Phil 

Philip Yeany 

Senior Assistant Regional Counsel 

Desk: 215-814-2495 

Fax:215-814-2602 

Email: yeany.philip@epa .gov 

From: Hill, Margaret A. [ma ilto:mh ill@blankrome.com] 
Sent: Friday, March 10, 2017 11:38 AM 
To: Yeany, Philip <Yeany.Philip@epa.gov> 
Cc: Baptista, Chrisna <Baptista .Chrisna@epa.gov> 
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Subject: RE: DELCORA/IMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH 
THE DRAFT FCA 

Thank you 

From: Yeany, Philip [ma ilto :Yeany.Phil lp@epa.gov] 
Sent: Friday, March 10, 2017 10:37 AM 
To: Hill, Margaret A. <mhill@blankrome.com> 
Cc: Baptista, Chrisna <Baptista .Chrisna@epa.gov> 
Subject: RE: DELCORA/IMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH 
THE DRAFT FCA 

I will get back to you with proposed dates next week. There is a slight delay because we 
have a new attorney and engineer from EPA Headquarters. 

Phil 

Philip Yeany 

Senior Assistant Regional Counsel 

Desk:215-814-2495 

Fax: 215-814-2602 

Email: yeany. philip@epa.gov 

From: Hill, Margaret A. [mai lt o:mhill@blankrorne.com] 
Sent: Wednesday, March 08, 2017 3:49PM 
To: Yeany, Philip <Yeanv.Ph ilip@epa.gov> 
Cc: Smolski, Robert <Smolski.Robert@epa .gov>; Seligman, Andrew 
<Seligman.Andrew@epa.gov>; Horner-Hanley, Amy <horner-hanley.amy@epa.gov>; 
Zimny, James <zimny.iames@epa.gov>; Dinsmore, Andrew 
<Dinsmore.Andrew@epa.gov>; DiSantis, Michael <disant ism@delcora .org>; Willert, 
Robert <wi llertr@delcora.org> 
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Subject: RE: DELCORA/IMPORTANT INFORMATION TO DISCUSS IN CONNECTION WITH 
THE DRAFT FCA 
Importance: High 

Phil 

By this email, I am advising/confirming my request to you yesterday, March 7, 2017, 
that DELCORA is still requesting a meeting to discuss the FCA as drafted, and the 
comments we received below on February 241h from Andrew Dinsmore. 

Our original request was made on September 21, 2016- six months ago- so we are 
frankly surprised that Mr. Dinsmore asked if we wanted a meeting. We have been 
waiting for six months to have a discussion regarding the draft FCA. 

Regards, 

Margaret Anne Hill 

Partner and Chair, 

Energy, Environment and Mass Torts Practice Group 

Blank Rome LLP 

One Logan Square 

Philadelphia, PA 19103 

215-569-5331 (P) 

215-832-5331 (F) 

215-500-7585 (Cell) 

And 

1825 Eye Stree~ NW 

Washington, D. C. 20006 

202-772-5811 
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DELAWARE COUNTY REGIONAL WATER QUALITY CONTROL AUTHORITY 
P.O. Box 999 • Chester, PA 19016-0999 

FED EX-NEXT DAY 

Chief, Environmental Enforcement 
Section 

Environment and Natural 
Resources Division 

U.S. Department of Justice 
601 D Street NW 
Washington, DC 20004 
Re: DOJ No. 90-5-1-1-10972 

Chief 
NPDES Enforcement Branch (3WP42) 
Water Protection Division 
U.S. EPA, Region 3 
1650 Arch Street 
Philadelphia, PA 19103-2029 

June 29, 2017 

Philip Yeany 
Office of Regional Counsel (3RC20) 
U.S. EPA, Region 3 
1650 Arch Street 
Philadelphia, PA 19103-2029 

Program Manager - Clean Water Program 
PADEP 
Southeast Regional Office 
2 East Main Street 
Norristown, PA 19401 

RE: Civil Action Number Case 2: 15-cv-04652-RB 

Dear Sir/Madam: 

& DOJ Case Number 90-5-1-1-10972 
Consent Decree Semi Annual Report No. 4 
Reporting Period of January 1, 2017- June 30, 2017 

By this letter, the Delaware County Regional Water Quality Control Authority is 
enclosing a copy of the above mentioned report in accordance with the requirements of 
the Consent Decree. 

If there are any questions, please contact me. Thank you. 

MJD:bab 
enclosure 

Michael J. DiSantis 
Director of Operations & Maintenance 

ADMINISTRATION CUSTOMER SERVICE/BILLING PURCHASING & STORES PLANT & MAINTENANCE 
D 610-876-5523 D 61 0-876-5526 0 610-876-5523 0 61 o-876-5523 
DFAX: 610-876-2728 OFAX: 610-876-1460 OFAX: 610-497-7959 OFAX: 610-497-7950 

X:\Consent Decree 2015\Phaset - FCA\5- Task 1 - Proiecl Manaaemeni\Semi Annual Reoorts\DOJ-EPA-PADEP-Semi Annual Reoort No. 4 cvr llr- 6-29-2017~doc 68. 



USDOJ/USEPA/PADEP 
Consent Decree Semi Annual Report No. 4 
June 29, 2017 
page2 

cc: via email 
Margaret Hill, Blank Rome 
Marlene Finizio, Greeley and Hansen 
Michael Hope, Greeley and Hansen 
Ed Bothwell, DELCORA 
Michael DiSantis, DELCORA 
John Pileggi, DELCORA 
Robert Willert, DELCORA 
Charles Hurst, DELCORA 
File - Consent Order- L TCP CSO 

X:\Corn~enl Decree 2015\Phase 1 • FCA\5 ·Task 1 • Proiect Manaoement\Seml Annual Reoorts\DOJ.EPA-PADEP-Seml Annual Recort No.4 cvr llr- 6-29-2017.doc 
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DELAWARE COUNTY REGIONAL WATER QUALITY CONTROL AUTHORITY 
P.O. Box 999 • Chester, PA 19016-0999 

FED EX- NEXT DAY 

Chief, Environmental Enforcement 
Section 

Environment and Natural 
Resources Division 

U.S. Department of Justice 
601 D Street NW 
Washington, DC 20004 
Re: DOJ No. 90-5-1-1-10972 

June 30, 2017 

Philip Yeany 
Office of Regional Counsel (3RC20) 
U.S. EPA, Region 3 
1650 Arch Street 
Philadelphia, PA 19103-2029 

Chief 
NPDES Enforcement Branch (3WP42) 
Water Protection Division 

Program Manager- Clean Water Program 
PADEP 

U.S. EPA, Region 3 
1650 Arch Street 

Southeast Regional Office 
2 East Main Street 
Norristown, PA 19401 

Philadelphia, PA 19103-2029 

RE: Civil Action Number Case 2:15-cv-04652-RB 
& DOJ Case Number 90-5-1-1-1 0972 
Sewer System Hydrologic and Hydraulic Model Report 

Dear Sir/Madam: 

By this letter, the Delaware County Regional Water Quality Control Authority is 
enclosing a copy of the above mentioned report in accordance with the requirements of 
the Consent Decree. 

If there are any questions, please contact me. Thank you. 

MJD:bab 
enclosure 

ADMINISTRATION 
0 61 0-876-5523 
0 FAX: 61 0-876-2728 

CUSTOMER SERVICE/BILLING 
0 61 0-876-5526 
OFAX: 610-876-1460 

Michael J. DiSantis 
Director of Operations & Maintenance 

PURCHASING & STORES 
0 610-876-5523 
OFAX: 610-497-7959 

PLANT & MAINTENANCE 
0610-876-5523 
OFAX: 610-497-7950 

X:\Consent Decree 2015\Phase 1 - FCA\9 - Task 5- HvdroloalcrHvdrautic ModenDOJ-EPA·PADEP-Hvdroloaic & Hvdrautic Model Reoort- 6-30-2017 doc 70. 



USDOJ/USEPA/PADEP 
Hydrologic & Hydraulic Model Report 
June 30, 2017 
page2 

cc: via email 
Margaret Hill, Blank Rome 
Marlene Finizio, Greeley and Hansen 
Michael Hope, Greeley and Hansen 
Ed Bothwell, DELCORA 
Michael DiSantis, DELCORA 
John Pileggi, DELCORA 
Robert Willert, DELCORA 
Charles Hurst, DELCORA 
File - Consent Order- L TCP CSO 

X:\Consent Decree 2015\Phase 1 - FCA\9 -Task 5- Hvdroloolc-Hvdraulic Modei\DOJ-EPA-PADEP-Hvdroloaic & Hvdraulic Model Reoort- 6-30-2017.doc 71 . 
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Appendix 3 

NPDES Permit Exceedance Report 

(NO REPORTS SUBMITTED DURING 
JANUARY 2017 TO JUNE 2017) 
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Appendix 4 

CSOs, SSOs and Unpermitted Discharges 
Correspondence 
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DELAWARE COUNTY REGIONAL WATER QUALITY CONTROL AUTHORITY 
P.O. Box 999 • Chester, PA 19016-0999 

FED EX- NEXT DAY 

Chief, Environmental Enforcement 
Section 

Environment and Natural 
Resources Division 

U.S. Department of Justice 
601 D Street NW 
Washington, DC 20004 
Re: DOJ No. 90-5-1-1-10972 

Chief 
NPDES Enforcement Branch (3WP42) 
Water Protection Division 
U.S. EPA, Region 3 
1650 Arch Street 
Philadelphia, PA 191 03-2029 

February 21, 2017 

Philip Yeany 
Office of Regional Counsel (3RC20) 
U.S. EPA, Region 3 
1650 Arch Street 
Philadelphia, PA 19103-2029 

Program Manager- Clean Water Program 
PADEP 
Southeast Regional Office 
2 East Main Street 
Norristown, PA 19401 

RE: Civil Action Number Case 2: 15-cv-04652-RB 
& DOJ Case Number 90-5-1-1-10972 
Notice of Violation 

Dear Sir/Madam: 

By this letter, the Delaware County Regional Water Quality Control Authority is advising 
that a SSO event occurred on February 17, 2017. I am attaching a report for your review which 
provides the details associated with the event in accordance with the requirements of the 
Consent Decree. 

If there are any questions, please contact me. Thank you. 

MJD:bab 
attachment 

Michael J. DiSantis 
Director of Operations & Maintenance 

ADMINISTRATION CUSTOMER SERVICE/BILLING PURCHASING & STORES PLANT & MAINTENANCE 
0610-876-5523 0610-876-5526 0610-876-5523 0610-876-5523 
OFAX: 610-876-2728 OFAX: 610-876-1460 OFAX: 610-497-7959 OFAX: 610-497-7950 

X:\Consenl Decree 2015\Phase 1 - FCA\17 - SliDulaled Penallv lncidents-SSO Reoorts\2017\DOJ-EPA-PADEP-SSO of 2-17-2017-2757 Bethel Rd-CheslerTwo.doc 77. 



USDOJ/USEPA/PADEP 
Notice of Violation - SSO Report 
February 21, 2017 
page2 

cc: via email 
Margaret Hill, Blank Rome 
Marlene Finizio, Greeley and Hansen 
Michael Hope, Greeley and Hansen 
Ed Bothwell, DELCORA 
Charles Hurst, DELCORA 
Michael DiSantis, DELCORA 
John Pileggi, DELCORA 
Robert Willert, DELCORA 
File - Consent Order- L TCP CSO 
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Sanitary Sewer Overflow (SSO) Report to PADEP- Water Management DEP fax: 484-250-5971 

Please check the appropriate box 0 Dry Weather Overflow 0 Wet Weather Overflow 

1. Date, Name, Phone# of person 
Date : 2/17/2017 
Name : Jim Cartafalsa 

completing this report 
Phone# : (61 0) 876-5523 ext. 215 

2. Your organization name and 
Name: DELCORA 
County: Delaware Address: P.O. Box 999, Chester, PA 19016 

address? 
Township/Municipality: Chester City 

Sewer system owner and permit 
DELCORA- NPDES No. PA0027103 

number 

3. Date found and specific location 
Date: 2117117 Municipality: Chester Township 

of SSO. Including 
Location( Street & #): Manhole #1771 near 2757 Bethel Rd. 

Municipality/County (if different from 
County: Delaware 

#2)? 

4. How was SSO discovered? 
Received a call from a resident to the sewer complaint emergency line stating that he 

By whom? 
had a sewage back up in basement and noticed sewage running down the street out of 

the manhole. 

5. Start and end time of SSO Start is unknown. The call was received at 2:00 pm and staff was immediately sent out. 

(actual or estimate?) Overflow ended at approximately 4:18PM. 

6. Date, time and name of person 
who called PADEP originally to 2/17/17 @3:26PM J. Cartafalsa 

notify of SSO ? 

7. Description and actual or 
Volume of overflow is unknown. 

estimated volume of SSO 

ts . wnere, prec1se y, eM ~~u go ·1 

(land, roadway, basement, swale, 
storm sewer, creek, etc) Please Sanitary wastewater overflowed to the surrounding ground. 

include creek name or street 
l.ocation 

9. What caused SSO ? 
Grease and rags were removed from the line which stopped overflow. 

How was it stopped? 

10. Describe extent of 
contamination and how it was Area is being cleaned by staff with all debris removed. 

cleaned up 

11. What actions will be taken to 
prevent a re-occurrence ? Continue with O&M program that will include further cleaning and televising. 

When? 

12. Other comments ? None 
13.Downstream notifications made: 

(All downstream users such as 
public water supplies must be 

notified) N/A 
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DELAWARE COUNTY REGIONAL WATER QUALITY CONTROL AUTHORITY 
P.O. Box 999 • Chester, PA 19016-0999 

FED EX- NEXT DAY 

Chief, Environmental Enforcement 
Section 

Environment and Natural 
Resources Division 

U.S. Department of Justice 
601 D Street NW 
Washington, DC 20004 
Re: DOJ No. 90-5-1-1-10972 

Chief 
NPDES Enforcement Branch (3WP42) 
Water Protection Division 
U.S. EPA, Region 3 
1650 Arch Street 
Philadelphia, PA 19103-2029 

March 6, 2017 

Philip Yeany 
Office of Regional Counsel (3RC20) 
U.S. EPA, Region 3 
1650 Arch Street 
Philadelphia, PA 19103-2029 

Program Manager - Clean Water Program 
PADEP 
Southeast Regional Office 
2 East Main Street 
Norristown, PA 19401 

RE: Civil Action Number Case 2:15-cv-04652-RB 
& DOJ Case Number 90-5-1-1-10972 
Notice of Violation 

Dear Sir/Madam: 

By this letter, the Delaware County Regional Water Quality Control Authority is advising 
that a SSO event occurred on March 3, 2017. I am attaching a report for your review which 
provides the details associated with the event in accordance with the requirements of the 
Consent Decree. 

If there are any questions, please contact me. Thank you. 

MJD:bab 
attachment 

Michael J. DiSantis 
Director of Operations & Maintenance 

ADMINISTRATION CUSTOMER SERVICE/BILLING PURCHASING & STORES PLANT & MAINTENANCE 
0 610-876-5523 0 61 0-876-5526 0 610-876-5523 0 61 0-876-5523 
OFAX: 610-876-2728 OFAX: 610-876-1460 OFAX: 610-497-7959 OFAX: 610-497-7950 

X:\Consent Decree 2015\Phaoe 1 - FCA\17 • Stloulated Penal tv lncidents-SSO Reoorts\2017\DOJ-EPA-PADEP·-SSO of 3-3-2017 - WRTP Food Waste Truck Soill doc 80. 



USDOJ/USEPNPADEP 
Notice of Violation - SSO Report 
March 6, 2017 
page2 

cc: via email 
Margaret Hill, Blank Rome 
Marlene Finizio, Greeley and Hansen 
Michael Hope, Greeley and Hansen 
Ed Bothwell, DELCORA 
Charles Hurst, DELCORA 
Michael DiSantis, DELCORA 
John Pileggi, DELCORA 
Robert Willert, DELCORA 
File - Consent Order- L TCP CSO 
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Sanitary Sewer Overflow (SSO) Report to PADEP- Water Management DEP fax: 484-250-5971 

Please check the appropriate box 0 Dry Weather Overflow 0 Wet Weather Overflow 

1. Date, Name, Phone# of person 
Michael DiSantis 610-876-5523 ext. 264 3/6/17 

completing this report 

2. Your organization name and 
Name: DELCORA 
County: Delaware Address: P.O. Box 999, Chester, PA 19016 address? 
Township/Municipality: Chester City 

Sewer system owner and permit 
DELCORA NPDES NO. 0027103 

number 

3. Date found and specific location 
of SSO. Including Date: 3/3/17 Municpality: Chester City 

Municipality/County (if different from Location: 3201 W. Front Street (WRTP) County: Delaware 
#2)? 

4. How was SSO discovered? DELCORA staff working in the area observed the spill. 
5. Start and end time of SSO Start: Approximately 1 :45 PM Stop: Approximately 2:00 PM 

6. Date, time and name of person Date: 3/3/17 
who called PADEP originally to Time: 3:05PM 

notify of SSO ? Name : Michael DiSantis 

The 6" unloading valve on a tank trailer containing food waste, split while offloading 

7. Description and actual or 
causing the remaining waste (approximately 3,000 gallons) in the trailer to spill on the 

estimated volume of SSO 
paved surface outside of the containment area. Due to the large volume and quick 

evacuation, some of the waste (approximately 200 gallons) overflowed the containment 
area and entered a storm water inlet. 

Most of the spill was contained in area containment but some of the spill did reach a 
8. Where, preclselv, did SSO go ? storm water drain. A vac truck owned by the hauler who had the valve fail and a 
(land, roadway, basement, swale, DELCORA vac truck quickly addressed the incident by cleaning out the affected inlet 
storm sewer, creek, etc) Please and downstream inlets. The incident occurred during high tide so the tide-flex valve at 

include creek name or street the discharge of the storm water outfall was closed so none of the spill entered the 
location. river. The storm water line was thoroughly cleaned to ensure that none of the waste 

from the spill remained in the line. 

9. What caused SSO ? A catastrophic failure of the 6" unloading valve on a tank trailer caused the spill. The 
How was it stopped ? spill ended when the tank was empty. 

Spilled waste was cleaned up by hosing down and removing the material with two vac 
10. Describe extent of trucks. The waste in the containment area flows back to the head of the plant. Some 

contamination and how it was of the waste entered a stormwater inlet. As this occurred on a dry weather day and 
cleaned up during high tide, the material that reached the storm water drain was still sitting in the 

storm water lines and it was also removed by the vac trucks. 

11. What actions will be taken to 
prevent a re-occurrence ? 

When? 

12. Other comments ? 

13.Downstream notifications made: 
(All downstream users such as 
public water supplies must be 

notified} N/A 

82. 



DELAWARE COUNTY REGIONAL WATER QUALITY CONTROL AUTHORITY 
P.O. Box 999 • Chester, PA 19016-0999 

FED EX- NEXT DAY 

Chief, Environmental Enforcement 
Section 

Environment and Natural 
Resources Division 

U.S. Department of Justice 
601 D Street NW 
Washington, DC 20004 
Re: DOJ No. 90-5-1-1-10972 

Chief 
NPDES Enforcement Branch (3WP42) 
Water Protection Division 
U.S. EPA, Region 3 
1650 Arch Street 
Philadelphia, PA 19103-2029 

April 11, 2017 

Philip Yeany 
Office of Regional Counsel (3RC20) 
U.S. EPA, Region 3 
1650 Arch Street 
Philadelphia, PA 19103-2029 

Program Manager- Clean Water Program 
PADEP 
Southeast Regional Office 
2 East Main Street 
Norristown, PA 19401 

RE: Civil Action Number Case 2: 15-cv-04652-RB 
& DOJ Case Number 90-5-1-1-10972 
Notice of Violation 

Dear Sir/Madam: 

By this letter, the Delaware County Regional Water Quality Control Authority is advising 
that a SSO event occurred on April 10, 2017. I am attaching a report for your review which 
provides the details associated with the event in accordance with the requirements of the 
Consent Decree. 

If there are any questions, please contact me. Thank you. 

MJD:bab 
attachment 

Michael J. DiSantis 
Director of Operations & Maintenance 

ADMINISTRATION CUSTOMER SERVICE/BILLING PURCHASING & STORES PLANT & MAINTENANCE 
0610-876-5523 0610-876-5526 0610-876-5523 0610-876-5523 
OFAX: 610-876-2728 OFAX: 610-876-1460 OFAX: 610-497-7959 OFAX: 610-497-7950 

X:\Consent Decree 2015\Phase 1 - FCA\17- Stioulated PenallY lncldents-SSO Reocrts\2017\DOJ-EPA-PADEP-SSO of 4-1 D-2017 -14th & Crozer-CSO #19.doc 8 3. 



USDOJ/USEPA/PADEP 
Notice of Violation - SSO Report 
April 11,2017 
page2 

cc: via email 
Margaret Hill, Blank Rome 
Marlene Finizio, Greeley and Hansen 
Michael Hope, Greeley and Hansen 
Ed Bothwell, DELCORA 
Charles Hurst, DELCORA 
Michael DiSantis, DELCORA 
John Pileggi, DELCORA 
Robert Willert, DELCORA 
File - Consent Order- L TCP CSO 

84. 



Sanitary Sewer Overflow (SSO) Report to PADEP- Water Management DEP fax: 484-250-5971 

Please check the appropriate box 0 Dry Weather Overflow 0 Wet Weather Overflow 

1. Date, Name, Phone# of person 
Date: 4/10/17 
Name : Mike Warholic 

completing this report 
Phone#: (610) 876-5523 ext. 243 

2. Your organization name and 
Name: DELCORA 
County: Delaware Address: P.O. Box 999, Chester, PA 19016 

address? 
Township/Municipality: Chester City 

Sewer system owner and permit 
DELCORA- NPDES No. PA0027103 

number 

3. Date found and specific location 
Date: 4/10/17 Municipality: Chester city 

of SSO. Including 
Location( Street & #): 14th and Crozer CSO #019 

Municipality/County (if different from 
#2)? 

County: Delaware 

4. How was SSO discovered? 
Delcora crew/alarm 

By whom? 

5. Start and end time of SSO 
Start time approximately11 :45am -ended 4/10/17 at 2:1Opm 

(actual or estimate?) 

6. Date, time and name of person 
who called PADEP originally to 4/10/17 @ 12:45pm Mike Warholic 

notify of SSO ? 

7. Description and actual or 
Limited amount of discharge,minimal flow over weir 

estimated volume of SSO 

ts. vvnere, prec1se y, 010 ~~u go ·f 
(land, roadway, basement, swale, 
storm sewer, creek, etc) Please Creek that flows into Chester creek 

include creek name or street 
location. 

9. What caused SSO ? Blockage in crossover line from regulator mechanism to Interceptor. Removed large 
How was it stopped ? belgium block from line 

10. Describe extent of 
contamination and how it was flushed outfall pipe 

cleaned up 

11. What actions will be taken to 
prevent a re-occurrence ? Continue with O&M program that includes daily checks 

When? 

12. Other comments ? None 
13.Downstream notifications made: 

(All downstream users such as 
public water supplies must be 

notified) N/A 

85. 



DELAWARE COUNTY REGIONAL WATER QUALITY CONTROL AUTHORITY 
P.O. Box 999 • Chester, PA 19016-0999 

April18, 2017 

FED EX- NEXT DAY 

Philip Yeany Chief, Environmental Enforcement 
Section 

Environment and Natural 
Office of Regional Counsel (3RC20) 
U.S. EPA, Region 3 

Resources Division 
U.S. Department of Justice 
601 D Street NW 
Washington, DC 20004 
Re: DOJ No. 90-5-1-1-10972 

1650 Arch Street 
Philadelphia, PA 19103-2029 

Chief 
NPDES Enforcement Branch (3WP42) 
Water Protection Division 

Program Manager- Clean Water Program 
PADEP 

U.S. EPA, Region 3 
1650 Arch Street 

Southeast Regional Office 
2 East Main Street 
Norristown, PA 19401 

Philadelphia, PA 19103-2029 

Dear Sir/Madam: 

RE: Civil Action Number Case 2: 15-cv-04652-RB 
& DOJ Case Number 90-5-1-1-10972 
Notice of Violation 

By this letter, the Delaware County Regional Water Quality Control Authority is advising 
that a SSO event occurred on April 17, 2017. I am attaching a report for your review which 
provides the details associated with the event in accordance with the requirements of the 
Consent Decree. 

If there are any questions, please contact me. Thank you. 

Michael J. DiSantis 
Director of Operations & Maintenance 

MJD:bab 
attachment 

ADMINISTRATION 
D 61 0-876-5523 
0 FAX: 61 0-876-2728 

CUSTOMER SERVICE/BILLING 
0610-876-5526 
0 FAX: 610-876-1460 

PURCHASING & STORES 
D 61 0-876-5523 
0 FAX: 610-497-7959 

X:\Consent Decree 2015\Phasa 1 - FCA\17 - Stioulated Penattv lncidents-SSO Reoorts\2017\DOJ-EPA.PADEP--SSO or 4-17-2017 - Widener doc 

PLANT & MAINTENANCE 
D 61 o-876-5523 
OFAX: 610-497-7950 

86. 



USDOJ/USEPNPADEP 
Notice of Violation - SSO Report 
April18, 2017 
page2 

cc: via email 
Margaret Hill, Blank Rome 
Marlene Finizio, Greeley and Hansen 
Michael Hope, Greeley and Hansen 
Ed Bothwell, DELCORA 
Charles Hurst, DELCORA 
Michael DiSantis, DELCORA 
John Pileggi, DELCORA 
Robert Willert, DELCORA 
File - Consent Order- L TCP CSO 

87. 



Sanitary Sewer Overflow (SSO) Report to PADEP- Water Management DEP fax: 484-250-5971 

Please check the appropriate box 0 Dry Weather Overflow 0 Wet Weather Overflow 

1. Date, Nam~, Ph~ne # of person 4/18/17 Mike Warholic 61 0-876-5523-ex 243 
completing th1s report 

Name: DELCORA 
2. Your organization name and 

address? 
County: Delaware Address: P.O. Box 999, Chester, PA 19016 

Sewer system owner and permit 
number 

Township/Municipality: Chester City 

DELCORA- NPDES No. PA0027103 

3. Date found and specific location D t 4117117 M · · l'ty Ch t c·t 
f SSO 1 1 d' a e: umc1pa 1 : es er 1 y 

Municipal~y/Cou~t~~i~ d;~~rent from CLocattion(DSt
1
reet & #):Off of driveway that leads from Widener gym to football stadium 

#2) ? oun y: e aware . 

4. How was SSO discovered? 
By whom? 

5. Start and end time of SSO 
(actual or estimate?) 

Widener personnel 

Received call at 11 :30am, crew had line open by 1:OOpm 

6. Date, time and name of person Date : 4/17/17 
who called PADEP originally to Time : 1:20pm 

notify of SSO ? Name : Mike Warholic 

7. Description and actual or 
estimated volume of SSO 

8. Where, prec1se y, CIICI ::;::;u go 't 
(land, roadway, basement, swale, 
storm sewer, creek, etc) Please 

include creek name or street 
location. 

9. What caused SSO ? 
How was it stopped ? 

10. Describe extent of 
contamination and how it was 

cleaned up 

11. What actions will be taken to 

Estimated 50 gallons 

Contained in grassy area on Widener University property 

Tree root infiltrated an 8 inch clay pipe. Crew used vactor to break blockage and 
Delcora crew will repair pipe 4/18/17 

Minimal contamination,spill was contained in small area,spread lime. 

prevent a re-occurrence ? Repair pipe and perform a 1V inspection of area 
When? 

12. Other comments? None 
13.Downstream notifications made: 

(All downstream users such as 
public water supplies must be 

notified) N/A 

88. 



DELAWARE COUNTY REGIONAL WATER QUALITY CONTROL AUTHORITY 
P.O. Box 999 • Chester, PA 19016-0999 

FED EX- NEXT DAY 

Chief, Environmental Enforcement 
Section 

Environment and Natural 
Resources Division 

U.S. Department of Justice 
601 D Street NW 
Washington, DC 20004 
Re: DOJ No. 90-5-1-1-10972 

Chief 
NPDES Enforcement Branch (3WP42) 
Water Protection Division 
U.S. EPA, Region 3 
1650 Arch Street 
Philadelphia, PA 19103-2029 

June 27, 2017 

Philip Yeany 
Office of Regional Counsel (3RC20) 
U.S. EPA, Region 3 
1650 Arch Street 
Philadelphia, PA 19103-2029 

Program Manager- Clean Water Program 
PADEP 
Southeast Regional Office 
2 East Main Street 
Norristown, PA 19401 

RE: Civil Action Number Case 2: 15-cv-04652-RB 
& DOJ Case Number 90-5-1-1-10972 
Notice of Violation 

Dear Sir/Madam: 

By this letter, the Delaware County Regional Water Quality Control Authority is advising 
that a SSO event occurred on June 26, 2017. I am attaching a report for your review which 

· provides the details associated with the event in accordance with the requirements of the 
Consent Decree. 

If there are any questions, please contact me. Thank you. 

MJD:bab 
attachment 

Michael J. DiSantis 
Director of Operations and Maintenance 

ADMINISTRATION CUSTOMER SERVICE/BILLING PURCHASING & STORES PLANT & MAINTENANCE 
0 61 0-876-5523 0 61 0-876-5526 0 61 0-876-5523 0 61 0-876-5523 
OFAX: 610-876-2728 OFAX: 610-876-1460 OFAX: 610-497-7959 OFAX: 610-497-7950 

X:\Consent Decree 2015\Phase 1 - FCA\17- Sticulated Penallv lncidento-SSO RecMo\2017\DOJ-EPA-PADEP-SSO of 6-26-2017 - 15th & Arbor Driva doc 8 9. 



USDOJ/USEPNPADEP 
Notice of Violation - SSO Report 
June 27, 2017 
page2 

cc: via email 
Margaret Hill, Blank Rome 
Marlene Finizio, Greeley and Hansen 
Michael Hope, Greeley and Hansen 
Ed Bothwell, DELCORA 
Charles Hurst, DELCORA 
Michael DiSantis, DELCORA 
John Pileggi, DELCORA 
Robert Willert, DELCORA 
File - Consent Order- L TCP CSO 

90. 



Sanitary Sewer Overflow (SSO) Report to PADEP- Water Management DEP fax: 484-250-5971 

Please check the appropriate box 0 Dry Weather Overflow 0 Wet Weather Overflow 

1. Date, Nam~, Ph~ne #of person 6/26/17 Jim Cartafalsa 610-876-5523-ex 215 
completing th1s report 

Name: DELCORA 
2. Your organization name and 

address? 
County: Delaware Address: P.O. Box 999, Chester, PA 19016 

Sewer system owner and permit 
number 

Township/Municipality: Chester City 

DELCORA- NPDES No. PA0027103 

3. Date found and soecific location D t 6126117 M · · rt Ch t c·t f SSO 1 1 d' a e: umc1pa 1 y: es er 1 y 

M 
. . l~ty/C · tnc('fudl'ffing t ~ Location( Street & #):Intersection of 15th & Arbor Dr. 

umc1pa 1 oun y 1 1 eren .rom C t D 1 #2) ? oun y: e aware 

4. How was SSO discovered? 
By whom? 

5. Start and end time of SSO 
(actual or estimate?) 

Crew found SSO during a sewer complaint investigation. 

Received call at 12:00 pm, crew had line open by 12:20 pm 

6. Date, time and name of person Date : 6/26/17 
who called PADEP originally to Time : 1:00 pm 

notify of SSO ? Name : Jim Cartafalsa 

7. Description and actual or 
estimated volume of SSO 

Estimated less than 100 gallons on road way. 

ts. vvnere, orec1se1y. did ssu go ? 
(land, roadway, basement, swale, 
storm sewer, creek, etc.) Please 

include creek name or street 
location 

Mostly contained on roadway, with some re-entering the collection system through 
combined sewer. 

9. What caused SSO ? 
How was it stopped ? 

1 0. Describe extent of 
contamination and how it was 

cleaned up 

11. What actions will be taken to 
prevent a re-occurrence ? 

When? 

Appears to have been a grease/rag blockage. Crew cleared the line with a Vactor. 

Sewage in street was diluted and Vacuumed into Vactor truck, pine sol added to street 
spill. 

Line will have a TV inspection this week to determine if further maintenance is 
warranted at this time 

12. Other comments ? None 
13.Downstream notifications made: 

(All downstream users such as 
public water supplies must be 

notified) N/A 

91 . 
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www.delcora.org 

Delaware County Regional Water Quality Control Authority 

100 E. Fifth Street 
P.O. Box 999 

Chester, P A 19013 


